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1753.8 Contract construction procedures. 
1753.9 Subcontracts. 
1753.10 Preconstruction conference. 
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1753.76 General. 
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1753.78 Construction by contract. 
1753.79 Construction by force account. 
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1753.82 Minor construction closeout. 
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AUTHORITY: 5 U.S.C. 501, 7 U.S.C. 901 et seq. 

Subpart A—General 

SOURCE: 54 FR 39267, Sept. 25, 1989, unless 
otherwise noted. Redesignated at 55 FR 39396, 
Sept. 27, 1990. 

§ 1753.1 General. 
(a) The standard RUS Telecommuni-

cations Loan Documents contain provi-
sions regarding procurement of mate-
rials and equipment and construction 
of telecommunications facilities by 
telecommunications borrowers. This 
part implements certain of the provi-
sions by setting forth requirements and 
procedures. Borrowers shall follow 
these requirements and procedures 
whenever using loan funds to purchase 
materials and equipment or perform 
construction, unless they have received 
the Administrator’s written approval 
to do otherwise. 

(b) The typical procedure followed in 
constructing a project financed by an 
RUS loan begins with the prospective 
borrower obtaining the necessary 
preloan engineering and developing a 
complete loan application, including 
an LD (See 7 CFR part 1737). If a loan 
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is approved and all prerequisites to ad-
vance of funds are satisfied, the bor-
rower may proceed with the purchase 
and installation of materials and 
equipment and the construction of 
telephone facilities pursuant to this 
part 1753. Subpart A describes 

(1) RUS’s general requirements with 
respect to steps to be taken after the 
loan is approved and before construc-
tion begins (See § 1753.3), 

(2) RUS requirements with respect to 
methods of construction (See §§ 1753.5 
and 1753.6), 

(3) RUS requirements regarding 
sealed competitive bidding and nego-
tiated bidding of construction con-
tracts (See §§ 1753.6 and 1753.9), 

(4) RUS standards for materials, 
equipment, and construction financed 
with loan funds (See § 1753.7), and 

(5) RUS requirements for sub-
contracts and contract amendments 
covering construction financed with 
loan funds (See §§ 1753.10 and 1753.12). 

(c) Each borrower is responsible for 
the construction of its facilities and for 
the procurement of materials and 
equipment that are best suited to its 
needs. 

(d) If contracts, P&S, or other meth-
ods of procurement are subject to RUS 
approval pursuant to the provisions of 
the loan contract, as implemented by 
this part, RUS will review the docu-
ments or proposals submitted and no-
tify the borrower in writing of approval 
or disapproval. RUS may withhold ap-
proval if, in RUS’s judgment: 

(1) The P&S or contract will not ac-
complish loan purposes. 

(2) Provisions of the P&S or contract 
will add unnecessary expense to the 
project. 

(3) The proposal, method of procure-
ment, or P&S do not conform to RUS 
engineering criteria or construction 
standards, or if they present unaccept-
able loan security risks to RUS. 

(4) The P&S or contract have been 
modified. 

(e) The requirements and procedures 
covering procurement of architectural 
and engineering services are described 
in subpart B of this part. 

(f) Single copies of RUS forms cited 
in this part are available from Admin-
istrative Services Division, Rural Util-
ities Service, United States Depart-

ment of Agriculture, Washington, DC 
20250–1500. These RUS forms may be re-
produced. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 64 
FR 16604, Apr. 6, 1999] 

§ 1753.2 Definitions. 
For the purpose of this part 1753: 
Alternate— A solicitation for a bid ad-

justment for a specified deviation from 
the Plans and Specifications. 

Architect— A person registered as an 
architect in the state where construc-
tion is performed, or a person on the 
borrower’s staff, approved by RUS, au-
thorized to perform architectural serv-
ices. 

Bid guarantee— A bid bond or cer-
tified check required of contractors 
bidding on construction work to ensure 
that the bidder, if successful, will fur-
nish a satisfactory performance bond 
ensuring completion of work. 

Central office building— The facility 
housing the central office equipment. 

Central office equipment— Switching 
and signaling equipment that performs 
call origination and completion func-
tions for subscribers. 

Closeout documents— The documents 
required to certify satisfactory comple-
tion of all obligations under a contract 
or force account proposal. 

Construction— Purchase and installa-
tion of telecommunications facilities 
in a borrower’s system using loan 
funds. 

Contract— The agreement between 
the borrower and an independent con-
tractor covering the purchase, con-
struction, or both of telephone facili-
ties to be included in the borrower’s 
telephone system. 

Contract construction— Construction 
and installations performed using an 
RUS contract form. See 7 CFR 1755.93. 

Engineer— A person registered as an 
engineer in the state where construc-
tion is performed, or a person on the 
borrower’s staff, approved by RUS, au-
thorized to perform engineering serv-
ices. 

FAP (force account proposal)—The 
borrower’s detailed plans submitted to 
RUS for force account construction. 

Force account construction—Construc-
tion performed by the borrower’s em-
ployees under an RUS approved FAP, 
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with the borrower furnishing all mate-
rials, equipment, tools, and transpor-
tation. 

FRS—RUS Form 481 (OMB control 
number 0572–0023), Financial Require-
ment Statement. 

GFR—RUS General Field Representa-
tive. 

Installation—The act of setting up or 
placing in position equipment for serv-
ice or use in the borrower’s system. 

Interim construction—The purchase of 
equipment or the conduct of construc-
tion under an RUS-approved plan of in-
terim financing. See 7 CFR part 1737. 

Interim financing—Funding for a 
project which RUS has acknowledged 
may be included in a loan, should said 
loan be approved, but for which RUS 
loan funds have not yet been made 
available. 

Labor and materials—All the labor and 
materials required for construction. 

LD (loan design)—Supporting data 
for a loan application. See 7 CFR part 
1737. 

Loan—Any loan made or guaranteed 
by RUS. See 7 CFR part 1735. 

Loan funds—Funds provided by RUS 
through direct or guaranteed loans. 
See 7 CFR part 1744 subpart C. 

Loan purposes—The high level objec-
tives of the loan are to fund the con-
struction. These purposes are first 
stated in the characteristics letter de-
scribed in 7 CFR 1737.80, which is sent 
to the applicant to offer a loan after 
RUS has completed its preloan studies. 

Major construction—A telecommuni-
cations plant project estimated to cost 
more than $250,000, including all labor 
and materials. 

Minor construction—A telecommuni-
cations plant project estimated to cost 
$250,000 or less, including all labor and 
materials. 

Minor errors or irregularities—A defect 
or variation in a seller’s bid that is a 
matter of form and not of substance. 
Errors or irregularities are ‘‘minor’’ if 
they can be corrected or waived with-
out being prejudicial to other bidders 
and when they do not affect the price, 
quantity, quality, or timeliness of con-
struction. Unless otherwise noted, the 
borrower determines whether an error 
or irregularity is ‘‘minor.’’ 

Modernization plan—A State plan, 
which has been approved by RUS, for 

improving the telecommunications 
network of those Telecommunications 
Providers covered by the plan. A Mod-
ernization Plan must conform to the 
provisions of 7 CFR part 1751, subpart 
B. 

Negotiation—Any form of purchasing 
or contracting other than sealed com-
petitive bidding. Any contract awarded 
without using the sealed competitive 
bidding procedure is a negotiated con-
tract. 

Outside plant—The facilities that con-
duct electrical or optical signals be-
tween the central office and the sub-
scriber’s network interface or between 
central offices. 

Performance bond—A surety bond on a 
form satisfactory to RUS guaranteeing 
the contractor’s faithful performance 
of a contract. 

P&S (plans and specifications)—An 
RUS contract form, the appropriate 
specifications, and such additional in-
formation and documents needed to 
provide a clear, accurate, and complete 
understanding of the installations to 
be made or construction to be per-
formed. 

Project—The construction or installa-
tion described in the P&S. 

Responsive bid—A bid that complies 
with the requirements of the plans and 
specifications. 

RTB—the Rural Telephone Bank, es-
tablished as a body corporate and an 
instrumentality of the United States, 
to obtain supplemental funds from non- 
Federal sources and utilize them in 
making loans, for the purposes of fi-
nancing, or refinancing, the construc-
tion, improvement, expansion, acquisi-
tion, and operation of telephone lines, 
facilities, or systems, for RUS bor-
rowers financed under sections 201 and 
408 of the Act. 

RUS—the Rural Utilities Service, an 
agency of the United States Depart-
ment of Agriculture established pursu-
ant to Section 232 of the Federal Crop 
Insurance and Reform and Department 
of Agriculture Reorganization Act of 
1994 (Pub. L. 103–354, 108 Stat. 3178), 
successor to Rural Electrification Ad-
ministration with respect to admin-
istering certain electric and tele-
communications program. See 7 CFR 
1700.1. 
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Sealed competitive bidding—A method 
of contracting that employs sealed 
competitive bids, public opening of 
bids, and award of the contract to the 
bidder submitting the lowest respon-
sive bid. See § 1753.8. 

Single source negotiation—Negotiating 
with a single source (contractor or sell-
er). 

Special equipment—Equipment used 
primarily for the transmission and en-
hancement of voice, data, carrier, radio 
and light signals, and other equipment 
and facilities, including incidental 
cable and other transmission equip-
ment. 

Subcontract—A secondary contract 
undertaking some of the obligations of 
a primary contract. Under all RUS 
forms of contract, the primary con-
tractor bears full responsibility for the 
performance of the subcontractor. 

Unbalanced bid—A bid which contains 
pricing for a task or material that is 
significantly higher or lower than pric-
ing for similar tasks or materials. 

Work order construction—Minor con-
struction performed by the borrower’s 
employees, pursuant to its work order 
procedure, with the borrower fur-
nishing all materials, equipment, tools, 
and transportation. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 58 
FR 66259, Dec. 20, 1993; 59 FR 17464, Apr. 13, 
1994; 64 FR 16604, Apr. 6, 1999] 

§ 1753.3 Preconstruction review. 
(a) Advance RUS approval must be 

obtained for any construction that 
does not conform to RUS standards and 
specifications or the approved LD, such 
as construction of extensions to serve 
subscribers in areas not included in the 
LD (See 7 CFR part 1737). For loans ap-
proved after RUS approval of the mod-
ernization plan in the borrower’s state, 
the proposed construction must con-
form to the modernization plan, as re-
quired by 7 CFR part 1751, subpart B. 
To obtain approval, the borrower shall 
submit a written proposal containing: 

(1) A description of the work, indi-
cating any deviations from the ap-
proved LD or RUS standards and speci-
fications. 

(2) An engineering study covering the 
deviations if there are changes in the 
design. 

(3) A cost estimate for labor, engi-
neering, materials, and overheads. 

(4) If applicable, a brief analysis from 
the borrower demonstrating that the 
proposed changes conform to the mod-
ernization plan. 

(b) Before any construction, includ-
ing interim construction, is initiated, 
the GFR shall meet with the borrower 
to review the LD to determine if any 
significant changes have occurred since 
its approval by RUS. It is important 
that the design and construction of the 
proposed facilities be based on the lat-
est information on subscriber needs. 

(c) If the borrower and GFR agree 
that there have been no significant 
changes, the borrower may proceed. 

(d) If the GFR finds that the LD is no 
longer satisfactory, the borrower shall 
prepare an amendment to the LD in-
corporating the necessary revisions 
(See 7 CFR part 1737). The borrower 
must obtain RUS approval of the LD 
amendment before proceeding with en-
gineering activities on any project to 
be financed with loan funds. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 58 
FR 66259, Dec. 20, 1993; 59 FR 17464, Apr. 13, 
1994; 64 FR 16604, Apr. 6, 1999] 

§ 1753.4 Major and minor construction. 

RUS’s general requirements for con-
struction are set forth in this subpart 
A. Additional requirements and proce-
dures for different types of major con-
struction are presented in subparts D, 
E, F, G, and H (OMB control number 
0572–0062). The requirements and proce-
dures for minor construction are pre-
sented in subpart I. Borrowers may, at 
their option, follow the procedures in 
subparts D, E, F, G, and H for any 
minor construction. 

§ 1753.5 Methods of major construc-
tion. 

(a) All major construction projects 
financed by loan funds shall be per-
formed pursuant to a contract ap-
proved by RUS and awarded through 
sealed competitive bidding unless 

(1) A specific exception is granted in 
subparts D, E, F, G, or H, or 

(2) Written RUS approval is obtained. 
(b) Contract construction. (1) RUS ap-

proval of the borrower’s award of the 
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contract is not required if the con-
tractor is selected through sealed com-
petitive bidding, the bid amount is 
$500,000 or less and the contractor is 
not a company or organization affili-
ated with the borrower. This does not 
relieve the borrower of the require-
ments of bidding or bid evaluation set 
contained in this part. 

(2) RUS approval of the borrower’s 
award of the contract is required for all 
other competitively-bid and for nego-
tiated major construction contracts. 

(3) The requirements and procedures 
for sealed competitive bidding are pre-
sented in § 1753.8(a). The requirements 
and procedures for negotiation are pre-
sented in § 1753.8(b). 

(c) Force account construction. To ob-
tain RUS approval of the force account 
method for major construction the bor-
rower must demonstrate its ability to 
perform major construction based on 
past force account construction which 
fully met RUS construction standards 
and was as cost-effective as contract 
construction in the area. If the bor-
rower has no record of past perform-
ance to support its request, but has 
adequate equipment and experienced 
personnel to perform the proposed con-
struction, RUS may approve a small 
trial project. The requirements and 
procedures for force account construc-
tion are presented in subparts D, E, G, 
and H. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43716, Aug. 25, 1994; 64 FR 16604, Apr. 6, 
1999] 

§ 1753.6 Standards, specifications, and 
general requirements. 

(a) Materials, equipment, and con-
struction financed with loan funds 
must meet the standards and specifica-
tions established by RUS. 7 CFR part 
1755 lists the RUS Bulletins containing 
the standards and specifications for 
telephone facilities. Materials and 
equipment meeting these standards are 
included on the List of Material Ac-
ceptable for Use on Telecommuni-
cations Systems of RUS Borrowers, 
I.P. 300–4. This bulletin may be ob-
tained by subscription from the Super-
intendent of Documents, Government 
Printing Office, Washington, DC 20402. 

(b) The borrower may use RUS loan 
funds to finance nonstandard construc-
tion materials or equipment only if ap-
proved by RUS in writing prior to pur-
chase or commencement of construc-
tion. 

(c) Only new materials and equip-
ment may be financed with loan funds, 
unless otherwise approved by RUS. The 
materials and equipment must be year 
2000 compliant, as defined in 7 CFR 
1735.22(e). 

(d) All materials and equipment fi-
nanced with loan funds are subject to 
the ‘‘Buy American’’ provision (7 
U.S.C. 901 et seq. as amended in 1938). 

(e) All software, software systems, 
and firmware financed with loan funds 
must be year 2000 compliant, as defined 
in 7 CFR 1732.22(e). 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43716, Aug. 25, 1994; 63 FR 45679, Aug. 27, 
1998; 64 FR 16605, Apr. 6, 1999] 

§ 1753.7 Plans and specifications 
(P&S). 

(a) The P&S consist of an RUS con-
tract form, the appropriate RUS speci-
fications, and such additional informa-
tion and documents needed to provide a 
clear, accurate, and complete under-
standing of what is included in the con-
struction. 

(b) 7 CFR 1755.93 provides a list of the 
RUS forms of telecommunications con-
tracts for use in purchasing telephone 
materials and equipment and for con-
structing telephone facilities with loan 
funds. Also listed is the source where 
copies may be obtained. 

(c) The appropriate standards and 
specifications listed in 7 CFR part 1755 
shall be included in the P&S. When 
RUS has not prepared standards and 
specifications, the borrower shall use 
general engineering requirements and 
specifications prepared by the bor-
rower’s engineer. The specifications 
prepared by the borrower’s engineer 
and based on general engineering re-
quirements shall be subject to review 
and approval by RUS for all major con-
struction, including major projects 
which would be exempted from RUS ap-
proval under paragraph (e) of this sec-
tion. 
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(d) The P&S shall be based on the LD 
approved by RUS. Section 1753.3 pre-
sents the requirements and procedures 
for obtaining RUS approval for con-
struction that does not conform to the 
LD approved by RUS. 

(e) RUS approval of P&S is required 
for construction that is estimated to 
cost over $500,000 or 25% of the total 
loan, whichever is less, and for all 
building construction. P&S for all 
other construction are exempt from 
RUS review and approval except that, 
at the time of contract approval, RUS 
will examine the plans and specifica-
tions for conformity with the loan pur-
poses and to determine that they com-
ply with other requirements of this 
part. 

(f) RUS will approve only contracts 
that will provide for at least the fol-
lowing requirements. 

(1) Equal employment opportunity pro-
vision. If this provision is not already 
in the contract, RUS Contract Form 
270, Equal Opportunity Addendum, 
shall be attached and made a part of 
the contract. 

(2) Liquidated damages provision. (i) If 
not covered by the contract, an appro-
priate liquidated damages provision, in 
a form prescribed by RUS, shall be in-
cluded and made a part of the contract 

(ii) The liquidated damages must be 
based upon the borrower’s best esti-
mate of the damages it would incur as 
a result of the contractor’s default. 

(3) Insurance and bond requirements. 
(i) The insurance provision shall pro-
vide coverage as required by 7 CFR 
1788. 

(ii) A contractor’s bond shall be fur-
nished as required by 7 CFR part 1788. 

(iii) The borrower is responsible for 
ensuring that its contractor complies 
with the insurance and bond require-
ments. 

(4) Telecommunications software li-
cense provision. If the borrower is re-
quired to enter into a software license 
agreement in order to use the equip-
ment, the contract must contain the 
RUS prepared Software License Agree-
ment as an Addendum. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 17679, Apr. 14, 1994; 64 FR 16605, Apr. 6, 
1999] 

§ 1753.8 Contract construction proce-
dures. 

(a) Sealed, competitive bidding—(1) Bid 
opening date. The borrower is respon-
sible for scheduling the bid opening 
date. If RUS review of P&S is required 
by § 1753.7, the borrower shall wait 
until approval has been received before 
setting the date. In setting the date, 
sufficient time should be allowed for 
the bidders to examine the project site 
and prepare their bids. The borrower 
shall notify GFR of the bid date and in-
vite GFR to attend. 

(2) Invitations to bid. The borrower is 
responsible for sending invitations to 
prospective bidders and taking any 
other action necessary to procure full, 
free, and competitive bidding. The bor-
rower should obtain from its engineer a 
list of prospective bidders and a rec-
ommendation indicating which bidders 
are considered qualified. The minimum 
number of contractors to be invited to 
bid on contracts for various types of fa-
cilities is set forth in subparts D, E, F, 
or H. 

(3) Qualifying bidders. If the notice 
and instructions to bidders require 
that bidders show evidence of meeting 
certain requirements, the borrower 
shall qualify bidders before issuing 
P&S to them. Procedures for qualifying 
bidders are contained in subparts D, E, 
and F. 

(4) Receipt of bids. The borrower shall 
write on the outside envelope of any 
bid or bid amendment, the date and 
time the bid was received. Any bid re-
ceived from an unqualified bidder or 
after the time specified for opening 
shall be returned promptly to the bid-
der unopened. 

(5) Procedure when fewer than three 
bids are received. If fewer than three 
valid bids are received, the borrower 
shall consult with RUS to determine 
whether the bids are to be opened or re-
turned unopened. RUS requires that 
the project be rebid if fewer than three 
bids are received and RUS determines 
that one or more other bidders with an 
express interest in bidding is available 
and could meet the bid requirements, 
but was not invited to bid. RUS shall 
also require rebidding if it is found 
that qualified bidders were discouraged 
from bidding by unreasonable bid re-
quirements (such as late notification 
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to bidders) or if the borrower fails to 
follow the bid procedure. 

(6) Conduct of bid openings. The bor-
rower shall conduct bid openings open 
to the public. The borrower should be 
able to contact its attorney for imme-
diate consultation. 

(7) Review of bids. The borrower shall 
review all bids prior to reading any bid 
results to determine that: 

(i) The bid guarantees are adequate. 
(ii) All minor errors or irregularities 

made through inadvertence are cor-
rected or waived. Failing this, the bid 
shall be rejected as nonresponsive. 

(iii) In the event of non-minor errors 
or irregularities, the bid is rejected and 
the bid price not disclosed. 

(8) Reading of bids. Bid prices shall 
not be read until the borrower has re-
viewed all bids to determine if there 
are any minor errors or irregularities 
that may affect the recommendation as 
to award. These shall be made public at 
the same time the bid price is an-
nounced. 

(9) Evaluating bids. The borrower 
shall consider the same alternates in 
all bids in determining the low bid. 

(10) Rejection. The borrower shall re-
ject: 

(i) All bids if quoted prices are not 
acceptable or if the specifications were 
ambiguous and resulted in bidders hav-
ing different interpretations of the re-
quirements. 

(ii) Any bid that is not responsive, or 
is incomplete, or submitted by an un-
qualified bidder, or unbalanced be-
tween labor and materials or other re-
spects. 

(11) Award of contract. (i) The bor-
rower shall obtain from the engineer 
the determination of the lowest respon-
sive bid, a tabulation of all bids and 
the engineer’s recommendation for 
award of the contract. Contract award 
is subject to RUS approval if either the 
cost of the project is over $500,000 or 
the contract is with an organization af-
filiated with the borrower. Contract 
award of all other projects is not sub-
ject to RUS approval. 

(ii) If an award is made, the borrower 
shall award the contract to the lowest 
responsive bidder. The borrower may 
award the contract immediately upon 
determination of the lowest responsive 

bidder if the following conditions are 
met: 

(A) The project is included in an ap-
proved loan and adequate funds were 
budgeted in the loan and are available. 

(B) All applicable RUS procedures 
were followed, including those in the 
Notice and Instructions to Bid in the 
standard forms of contract. 

(iii) If RUS approval of the award of 
contract is required under this para-
graph (a)(11), the borrower shall send 
to RUS for consideration of approval of 
the award: 

(A) Two copies of the low bid. 
(B) The engineer’s recommendation 

and the tabulation of all bids. 
(C) Evidence of acceptance of the low 

bid by the borrower, such as: 
(1) Certified copy of board resolution 

or 
(2) letter or telegram to RUS signed 

by a properly authorized corporate offi-
cial. 

(iv) If RUS approval of the award of 
contract is not required under this 
paragraph (a)(11), the borrower shall 
keep a file available for inspection by 
RUS. The file shall be kept for at least 
two years and shall include: 

(A) One copy of all received bids. 
(B) The engineer’s recommendation 

and tabulation of all bids including 
‘‘Buy American’’ evaluations, if any, 
and all other evaluations required by 
law. 

(C) Evidence of acceptance of the low 
bid by the borrower, such as a copy of 
the board resolution certified by the 
Secretary of the board. 

(12) Execution of contract. (i) The bor-
rower shall submit to RUS three origi-
nal counterparts of the contract exe-
cuted by the contractor and borrower. 

(ii) If RUS approves the contract, it 
shall return one copy to the borrower 
and send one copy to the contractor. 

(b) Negotiated construction contracts. 
(1) For the construction of certain fa-
cilities the borrower may negotiate a 
contract rather than solicit sealed 
competitive bids. Refer to the appro-
priate subparts E, F, or H for specific 
requirements and procedures. 

(2) For negotiated purchases, bor-
rowers shall use RUS contract forms, 
standards, and specifications. 

(3) For all contract forms except RUS 
Form 773: 
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(i) After a satisfactory negotiated 
proposal has been obtained, the bor-
rower shall submit it to RUS for ap-
proval, along with the engineer’s rec-
ommendation, and evidence of accept-
ance by the borrower. 

(ii) If RUS approves the negotiated 
proposal, the borrower shall submit 
three copies of the contract, executed 
by the contractor and borrower, to 
RUS for approval. 

(iii) If RUS approves the contract, 
RUS shall return one copy of the con-
tract to the borrower and one copy to 
the contractor. 

(4) For RUS Form 773, the borrower is 
responsible for negotiating a satisfac-
tory proposal, executing contracts, and 
closing the contract. See subparts F 
and I of this part for requirements for 
major and minor construction, respec-
tively, on Form 773. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43716, Aug. 25, 1994; 64 FR 16605, Apr. 6, 
1999] 

§ 1753.9 Subcontracts. 
(a) RUS construction contract Forms 

257, 397, 515, and 525 contain provisions 
for subcontracting. Reference should be 
made to the individual contracts for 
the amounts and conditions under 
which a contractor may subcontract 
work under the contract. 

(b) RUS Form 282, Subcontract, shall 
be used for subcontracts under con-
struction and installation contracts. 

(1) Minor modifications or additions 
may be made to the subcontract form, 
as long as they do not change the in-
tent of the primary contract. Any al-
terations to the subcontract shall be 
initialed and dated by the persons exe-
cuting the subcontract. 

(2) Subcontracts shall be prepared in 
quadruplicate and all copies executed 
by the contractor and subcontractor 
and consented to by the borrower and 
surety, if any. 

(3) Four executed copies of the sub-
contract shall be forwarded to RUS for 
approval. Upon approval, one copy each 
will be sent to the borrower, con-
tractor, and subcontractor. 

(c) As stated in contract Forms 257, 
397, 515, and 525, the contractor shall 
bear full responsibility for the acts and 
omissions of the subcontractor and is 

not relieved of any obligations to the 
borrower and to the Government under 
the contract. 

(d) As stated in the contract, con-
struction shall not be performed by the 
subcontractor before approval of the 
subcontract by RUS. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43716, Aug. 25, 1994] 

§ 1753.10 Preconstruction conference. 
The borrower shall conduct a con-

ference, attended by the borrower, con-
tractor, and resident engineer prior to 
the beginning of construction to pro-
vide an opportunity to discuss and 
agree on responsibilities, procedures, 
practices, and methods before the work 
begins. The borrower shall provide each 
participant with a copy of the con-
ference results. The GFR shall be in-
vited to attend this conference. 

§ 1753.11 Contract amendments. 
(a) The borrower must obtain RUS 

approval before execution of any 
amendment to a contract if 

(1) The amendment alters the terms 
and conditions of the contract or 
changes the scope of the project cov-
ered by the contract regardless of the 
amount of the contract before amend-
ment, 

(2) The amendment increases the 
amount to be paid under the contract 
by 20% or more, or 

(3) The amendment causes an 
unbonded contract to require a con-
tractor’s performance bond. This would 
occur when a contract that is executed 
in an amount below that requiring a 
performance bond by 7 CFR part 1788, 
subpart C, is amended to an amount 
above that amount. 

(b) Advance RUS approval to execute 
other contract amendments is not re-
quired. These amendments may be sub-
mitted to RUS at any time prior to 
closeout. If a borrower wishes to re-
ceive an advance of funds based on an 
amended contract amount (i.e., amend-
ments that increase a contract by less 
than 20%), the borrower may initiate 
an increase in the amount approved for 
advance by submitting three copies of 
the amendment to RUS for approval. 

(c) For each amendment executed, 
the borrower shall make certain that: 
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(1) The contractor’s bond covers the 
additional work to be performed. If the 
amendment by itself (or together with 
preceding amendments) increases the 
original contract price by 20% or more, 
a bond extension will be required to 
bring the penal sum of the bond to the 
total amended contract price. 

(2) If an amendment covers construc-
tion in a county or state not included 
in the original contract, the borrower 
and contractor are licensed to do busi-
ness in that location. 

(d) Upon execution of any amend-
ment that causes the amended contract 
amount to exceed the original contract 
amount by 20% or more, three copies of 
the amendment shall be submitted to 
RUS for approval. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 64 
FR 16605, Apr. 6, 1999] 

§§ 1753.12–1753.14 [Reserved] 

Subpart B—Engineering Services 

SOURCE: 54 FR 3984, Jan. 27, 1989, unless 
otherwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.15 General. 

(a)(1) The standard RUS loan docu-
ments contain provisions regarding en-
gineering and architectural services 
performed by or for RUS telecommuni-
cations borrowers. This part imple-
ments certain of the provisions by set-
ting forth the requirements and proce-
dures to be followed by borrowers in se-
lecting architects and engineers and 
obtaining architectural and engineer-
ing services by contract or by force ac-
count. 

(2) Borrowers shall obtain architec-
tural and engineering services only 
from persons or firms which are not af-
filiated with, and have not represented, 
a contractor, vendor or manufacturer 
who may provide labor, materials, or 
equipment to the borrower under any 
current loan. 

(3) Preloan architectural and engi-
neering services may be provided by 
qualified personnel on the borrower’s 
staff or by consultants. Neither the se-
lection of a preloan architect or engi-
neer by a borrower, nor the contractual 

arrangements with them, requires RUS 
approval. 

(4) Postloan architectural and engi-
neering services shall be obtained by 
borrowers from registered architects 
and engineers licensed in the State in 
which the facilities will be located, ex-
cept where RUS has approved the bor-
rower to provide these services by the 
force account method. When the extent 
of the proposed major or minor con-
struction is such that the postloan en-
gineering involved is within the capa-
bilities of employees on the borrower’s 
staff, the borrower may request RUS 
approval to provide such services. This 
method of providing engineering serv-
ices is referred to as force account en-
gineering. Refer to § 1753.17(c). 

(5)(i) For major construction, serv-
ices provided by architects and engi-
neers not on the borrower’s staff must 
be provided under Form 220, Architec-
tural Service Contract, or Form 217, 
Postloan Engineering Service Con-
tract—Telecommunications. These 
contracts require RUS approval. 

(ii) For minor construction, bor-
rowers may use the contracts in para-
graph (a)(5)(i) of this section for 
postloan architectural or engineering 
services or any other form of contract, 
such as Form 245, Engineering Service 
Contract, Special Services—Telephone. 
RUS approval of contracts for postloan 
architectural or engineering services 
associated with minor construction, 
except for buildings covered in para-
graph (a)(6) of this section, is not re-
quired. 

(6) For buildings to be constructed 
with RUS funds, postloan architectural 
or engineering services shall be ob-
tained if (1) the construction cost ex-
ceeds $50,000 (prefab buildings using 
manufacturer’s specifications approved 
by RUS are exempt from this require-
ment) or (2) soil or seismic conditions 
require special design considerations. 

(b) For the purpose of this subpart B: 
(1) Contract—The services contract 

between the borrower and its architect 
or engineer. 

(2) Force Account Engineering—Any 
preloan or postloan engineering serv-
ices performed by the borrower’s staff. 

(3) Postloan engineering services—The 
design, procurement, and inspection of 
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construction to accomplish the objec-
tives of a loan as stated in a LD ap-
proved by RUS. 

(4) Preloan engineering services—The 
planning and design work performed in 
preparing a LD. This consists of help-
ing the borrower determine the objec-
tives for a loan, including consider-
ation of RUS’s requirements relating 
to the modernization plan, selecting 
the most effective and efficient meth-
ods of meeting loan objectives, and pre-
paring the LD which describes the ob-
jectives and presents the method se-
lected to meet them. 

(c) Single copies of RUS forms and 
publications cited in this part are 
available free from Administrative 
Services Division, Rural Utilities Serv-
ice, United States Department of Agri-
culture, Washington, DC 20250–1500. 
These forms and publications may be 
reproduced. 

(d)(1) All outside architects and engi-
neers employed by RUS telephone bor-
rowers shall have insurance coverage 
as required by 7 CFR part 1788. 

(2) Borrowers shall ensure that their 
architects and engineers comply with 
the insurance requirements of their 
contracts. See 7 CFR 1788.54. 

(e)(1) Borrowers shall make prompt 
payments to architects and engineers 
as required by the contract. 

(2) RUS shall not make loan funds 
available for late payment interest 
charges. 

[54 FR 3984, Jan. 27, 1989. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 58 FR 
66259, Dec. 20, 1993; 59 FR 17464, Apr. 13, 1994; 
64 FR 16605, Apr. 6, 1999] 

§ 1753.16 Architectural services. 
(a) The borrower shall be responsible 

for selecting an architect to perform 
the architectural services required in 
the design and construction of build-
ings. 

(b)(1) The borrower shall use Form 
220 when contracting for architectural 
services for major construction, except 
that the borrower may use either Form 
220 or Form 217 if the building is an un-
attended central office building. 

(2) The borrower and the architect 
negotiate the fees for services under 
Form 220. 

(3) Reasonable modifications or addi-
tions to the terms and provisions in 

Form 220 may be made, subject to RUS 
approval, to obtain the specific serv-
ices needed for a building. 

(4)(i) Three copies of Form 220, exe-
cuted by the borrower and the archi-
tect, shall be sent to GFR to be for-
warded to RUS for approval. RUS will 
review the contract terms and condi-
tions. RUS will not approve the con-
tract if, in RUS’s judgment: 

(A) Unacceptable modifications have 
been made to the contract form. 

(B) The contract will not accomplish 
loan purposes. 

(C) The architectural service fees are 
unreasonable. 

(D) The contract presents unaccept-
able loan security risk to RUS. 

(ii) If RUS approves the contract, 
RUS will send one copy to the archi-
tect and one copy to the borrower. 

(5) Loan funds will not be available 
to pay for the preliminary architec-
tural services if a loan is not made for 
the construction project, or if the con-
struction project is abandoned. 

(6) Subpart D of 7 CFR part 1753 sets 
forth the requirements and procedures 
to be followed by borrowers con-
structing central office, warehouse, 
and garage buildings with RUS loan 
funds. 

(c)(1) RUS telephone borrowers shall 
obtain two copies of a completed Form 
284, Final Statement of Architect’s 
Fees, when all services and obligations 
required under the architectural serv-
ices contract have been completed. All 
fees shown on the statement shall be 
supported by detailed information 
where appropriate. For example: out- 
of-pocket expense, cost plus, and per 
diem types of compensation shall be 
listed separately with labor, transpor-
tation, etc., itemized for each service 
involving these types of compensation. 

(2) If Form 284 and supporting data 
are satisfactory, the borrower shall ap-
prove the statement, sign both copies, 
and send one copy to the GFR. 

(3) Upon approval of Form 284 by 
RUS, the borrower shall promptly 
make final payment to the architect. 

[54 FR 3984, Jan. 27, 1989. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 59 FR 
43717, Aug. 25, 1994; 64 FR 16606, Apr. 6, 1999] 
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§ 1753.17 Engineering services. 
(a)(1) All engineering services re-

quired by a borrower to support its ap-
plication for a loan shall be rendered 
by a qualified engineer selected by the 
borrower or by qualified employees on 
the borrower’s staff. The selection of 
the preloan engineer, the form of 
preloan engineering service contract, 
and the contract itself, are not subject 
to RUS approval. Borrowers, however, 
should discuss their proposed method 
of obtaining preloan engineering serv-
ices with the GFR before proceeding 
with any arrangements. 

(2) Form 835, Preloan Engineering 
Service Contract, Telephone System 
Design, is a suggested form of preloan 
engineering service contract. While use 
of this form of contract is not required, 
it will be helpful in determining the 
tasks to be performed. Any form of 
contract used shall specify that 
preloan engineering services conform 
to RUS requirements for preloan stud-
ies. See subpart D of 7 CFR part 1737. 

(b)(1) Major construction. (i) Three 
copies of Form 217 executed by the bor-
rower and the engineer shall be sent to 
the GFR to forward to RUS for ap-
proval. The engineer’s estimate of the 
engineering fees, on Form 506, shall be 
included. 

(ii) RUS will review the contract 
terms and conditions. RUS will not ap-
prove the contract if, in RUS’s judge-
ment: 

(A) Unacceptable modifications have 
been made to the contract form. 

(B) The contract will not accomplish 
loan purposes. 

(C) The engineering service fees are 
unreasonable. 

(D) The contract presents unaccept-
able loan security risk to RUS. 

(E) The consulting engineering firm 
is affiliated with or has represented a 
contractor, vendor, or manufacturer 
who may provide labor, materials, or 
equipment to the borrower under any 
current loan. 

(2) Minor construction. When a bor-
rower contracts for an engineering firm 
to inspect and certify construction ac-
counted for under the work order pro-
cedure or the Contract for Miscella-
neous Construction Work and Mainte-
nance Services, Form 773 (See 7 CFR 
part 1753 subpart I), the borrower shall 

require that the certification be signed 
by a licensed engineer. 

(c)(1) Major construction. When the ex-
tent and complexity of the proposed 
construction is such that the engineer-
ing involved is within the capabilities 
of employees on the borrower’s staff, 
borrowers may request RUS approval 
to provide such services. 

(i) The request shall include: 
(A) A description of services to be 

performed. 
(B) The name and qualifications of 

the employee to be in charge. RUS re-
quires this employee to meet the State 
experience requirements for registered 
engineers. In the absence of specific 
State experience requirements, the em-
ployee must have at least eight years 
experience in the design and construc-
tion of telecommunication facilities, 
with at least two years of the work ex-
perience at a supervisory level. RUS 
does not require professional registra-
tion of this employee, but this does not 
relieve the borrower from compliance 
with applicable State registration re-
quirements which may require a li-
censed individual to perform such serv-
ices. 

(C) The names, qualifications, and re-
sponsibilities of other principal em-
ployees who will be associated with 
providing the engineering services. 

(D) A letter signed by an authorized 
representative of the borrower author-
izing the engineering services to be 
performed by force account and certi-
fying the information supporting the 
request. 

(ii) RUS shall notify the borrower by 
letter of approval or disapproval to per-
form force account engineering. The 
letter shall set forth any conditions as-
sociated with an approval or the rea-
sons for disapproval. 

(iii) RUS’s approval of force account 
engineering for major construction 
shall be only for the specific projects 
named in the notice of approval. 

(2) Minor construction. (i) When the 
borrower proposes to perform the in-
spection and certification of minor 
construction, the following shall be 
submitted to the RUS: 

(A) A copy of the employee’s quali-
fications and experience record, unless 
previously submitted. RUS requires a 
minimum of four years of construction 
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and inspection experience. The em-
ployee cannot be engaged in the actual 
construction. 

(B) A letter signed by an authorized 
representative of the borrower author-
izing the performance of these services 
by the employee, subject to RUS ap-
proval, and certifying the supporting 
information. 

(ii) RUS shall notify the borrower by 
letter of approval or disapproval of the 
borrower’s staff employee to perform 
the inspection and certification of con-
struction. The approval shall be lim-
ited to the employee’s area of exper-
tise. 

(d)(1) Subject to the requirements of 
this part and other applicable regula-
tions, RUS will make loan funds avail-
able for the architectural and engineer-
ing services up to the amounts in-
cluded in the approved loan. 

(2) Advance of funds shall be re-
quested on an FRS as set forth in 7 
CFR part 1744 subpart C. 

(e) The borrower shall obtain status 
of contract and force account proposal 
reports from the engineer once each 
month. The report shall show for each 
contract or FAP the approved contract 
or FAP amount, the date of approval, 
the scheduled date construction was to 
begin and the actual date construction 
began, the scheduled completion date, 
the estimated or actual completion 
date, the estimated or actual date of 
submission of closeout documents, and 
an explanation of delays or other perti-
nent data relative to progress of the 
project. One copy of this report shall be 
submitted to the GFR. 

(f)(1) Upon completion of all services 
required under the engineering service 
contract Form 217, the borrower shall 
obtain from the engineer four copies of 
the Final Statement of Engineering 
Fee, Form 506. 

(2) If the statement is satisfactory, 
the borrower shall sign all copies and 
send three to the GFR. 

(3) After RUS approval of Form 506, 
one copy shall be sent to the borrower 
and one copy sent to the engineer. 

(4) The borrower shall promptly 
make final payment to the engineer. 

[54 FR 3984, Jan. 27, 1989. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 59 FR 
43717, Aug. 25, 1994; 64 FR 16606, Apr. 6, 1999] 

§ 1753.18 Engineer and architect con-
tract closeout certifications. 

A certification of completion and in-
spection of construction signed by the 
borrower and countersigned in accord-
ance with accepted professional engi-
neering and architectural practice, by 
the engineer or architect, shall be pre-
pared as evidence of completion of a 
major construction project. This cer-
tification shall make reference to the 
contract number and contract amount, 
and shall include the following: 

(a) A statement that the construc-
tion is complete and was done in ac-
cordance with the RUS approved sys-
tem design or layout or subsequent 
RUS approved changes. 

(b) A statement that the construc-
tion was for loan purposes. 

(c) A statement that construction 
used RUS-accepted materials and was 
in accordance with specifications pub-
lished by RUS covering the construc-
tion which were in effect when the con-
tract was executed, or in the absence of 
such specifications, that it meets other 
applicable specifications and standards 
(specify), and that it meets all applica-
ble national and local code require-
ments as to strength and safety. 

(d) A statement that the construc-
tion complies with the ‘‘Buy Amer-
ican’’ provision (7 U.S.C. 903 note) of 
the Rural Electrification Act of 1936 (7 
U.S.C. 901 et seq.). 

(e) A statement that all necessary 
approvals have been obtained from reg-
ulatory bodies and other entities with 
jurisdiction over the project. 

(f) A statement that all closeout doc-
uments required by this part have been 
examined and found complete such 
that the Contractor has fulfilled all ob-
ligations under the contract except for 
warranty coverage. 

(g) A statement that the engineer or 
architect is not affiliated with and does 
not represent the contractor, vendor, 
or manufacturer who is a participant 
in the contract. 

[64 FR 16606, Apr. 6, 1999] 

§§ 1753.19–1753.20 [Reserved] 

Subpart C [Reserved] 
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Subpart D—Construction of 
Buildings 

SOURCE: 54 FR 39267, Sept. 25, 1989, unless 
otherwise noted. Redesignated at 55 FR 39396, 
Sept. 27, 1990. 

§ 1753.25 General. 
(a) This subpart implements and ex-

plains the provisions of the Loan Docu-
ments setting forth the requirements 
and the procedures to be followed by 
borrowers in constructing head-
quarters, commercial office, central of-
fice, warehouse, and garage buildings 
with loan funds. 

(b) Terms used in this subpart are de-
fined in § 1753.2. 

(c) All plans and specifications for 
buildings to be constructed with loan 
funds are subject to the approval of 
RUS. In addition, preliminary plans 
and specifications for headquarters and 
commercial office buildings to be con-
structed with loan funds are subject to 
RUS approval. 

(d) RUS Form 257, Contract to Con-
struct Buildings, shall be used for the 
construction of all headquarters, com-
mercial office, central office, ware-
house, and garage buildings with loan 
funds. Refer to § 1753.26 for further in-
structions. 

(e) The borrower shall use the sealed 
competitive bid procedure for all build-
ing construction, except for: 

(1) Minor construction using subpart 
I procedures. 

(2) Major construction, where the 
borrower has received advanced ap-
proval to perform the construction by 
force account. 

Refer to §§ 1753.27 and 1753.29 for fur-
ther instructions. 

(f) The site location, design, and con-
struction of the facilities must comply 
with all applicable laws and regula-
tions, including: 

(1) Pub. L. 90–480 (42 U.S.C. 4151) (Ac-
cess to Physically Handicapped), which 
requires certain buildings financed 
with Federal funds be designed and 
constructed to be accessible to the 
physically handicapped. 

(2) Pub. L. 91–596 (29 U.S.C. 651) the 
Occupational Safety and Health Act of 
1970. OSHA issues rules and regulations 
covering occupational safety and 
health standards for buildings. These 

regulations are codified in 29 CFR 
chapter XVII. 

(3) 7 CFR part 1794, which provides 
for compliance with the National Envi-
ronmental Policy Act (NEPA) and 
Council on Environmental Quality 
(CEQ) regulations (40 CFR parts 1500– 
1508) implementing the procedural pro-
visions of NEPA, as well as RUS’s con-
formance with other laws, regulations, 
and Executive Orders regarding envi-
ronmental protection. 

(4) 7 CFR part 1792, subpart C, which 
requires that the building design com-
ply with applicable seismic design cri-
teria. Prior to the design of buildings, 
borrowers shall submit to RUS a writ-
ten acknowledgement from the archi-
tect or engineer that the design will 
comply. 

(g) All construction pertaining to the 
building structure shall be performed 
under one contract. Separate contracts 
may be used for planting shrubbery, 
surfacing of roads and parking areas, 
and other identifiable parts of the 
project not pertaining to the building 
structure. These separate contracts 
shall also be subject to RUS approval 
as described in this subpart D. 

(h) The borrower is responsible for 
submitting evidence, satisfactory to 
RUS, establishing that clear title to 
the building site has been obtained. 
RUS will not approve the construction 
contract until it has given title clear-
ance. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16606, Apr. 6, 
1999] 

§ 1753.26 Plans and specifications 
(P&S). 

(a) For headquarters and commercial 
office buildings only, the borrower 
shall prepare preliminary P&S showing 
the floor plan and general architec-
tural details of the building to be con-
structed using loan funds. In par-
ticular, the preliminary P&S shall ad-
dress the requirements of § 1753.25(f) 
and the Uniform Relocation Assistance 
and Real Property Acquisition Policies 
Act of 1970 (42 U.S.C. 4601 et seq.). The 
P&S shall be submitted to the GFR and 
are subject to RUS approval. 
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(b) The borrower shall prepare P&S 
for construction of all buildings. Each 
set of P&S shall include: 

(1) RUS Contract Form 257, Contract 
to Construct Buildings, completed to 
the extent explained in (c) of this sec-
tion. 

(2) Complete and detailed specifica-
tions covering materials and workman-
ship. 

(3) A detailed building plan. Where 
the building is to house electronic ap-
paratus, the detailed plan or specifica-
tions shall include the equipment envi-
ronmental requirements and special 
equipment required. 

(4) A site plan for each building show-
ing the building location and giving 
the legal description of the site. Suffi-
cient information must be provided for 
the site so that it can be identified as 
the same property on which title opin-
ion was submitted to RUS. The legal 
description shall be typed on the site 
plan. The borrower shall also furnish 
topographical information and a de-
scription of any proposed site develop-
ment work and show proposed connec-
tions for public utilities. 

(c) RUS Contract Form 257 shall be 
completed as follows: 

(1) List of names or kinds of buildings 
and locations—Site plan and specifica-
tions must be identified with the ap-
propriate building. 

(2) Alternates—The borrower shall 
keep the number of alternates to a 
minimum. Items for which alternates 
are to be taken shall be fully described 
on a separate sheet in the specifica-
tions and the details shown on the 
plans, when necessary, and identified 
by the alternate number. The Notice 
and Instructions to Bidders shall ex-
plain how bids will be evaluated with 
respect to alternates. 

(3) Time for construction—A reason-
able time for completion of construc-
tion, considering local conditions, shall 
be determined by the borrower and in-
serted in the space provided. Too short 
a construction period may discourage 
bidders or influence their bids. Comple-
tion of the building, where central of-
fice equipment is involved, shall be co-
ordinated with delivery of the equip-
ment. The time of completion shall 
allow adequate drying time before the 

central office equipment is stored or 
installed in the building. 

(d) The plans and specifications shall 
show the identification and date of the 
model code used for seismic safety de-
sign considerations, and the seismic 
factor used. See 7 CFR part 1792, sub-
part C. 

(e) Two sets of the building plans and 
specifications shall be prepared and 
submitted to the GFR. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16606, Apr. 6, 
1999] 

§ 1753.27 Bidding procedure. 

Upon RUS approval of the P&S, the 
borrower shall proceed as follows: 

(a) Bid documents shall consist of a 
copy of the approved P&S, including 
RUS Contract Form 257, completed in 
accordance with the instructions on 
the cover of the form and the plot 
plans showing site development details. 
For contracts in amounts of $100,000 or 
less, the borrower must specify in the 
Notice and Instructions to Bidders 
whether the contractor will be required 
to furnish a performance bond or a 
builder’s risk policy. 

(b) The borrower shall determine 
that title to the real estate has been 
approved by RUS before the invitations 
to bid are released. 

(c) The borrower shall set the time 
for opening of bids, allowing ample 
time for bidders to prepare bids. 

(d) The borrower shall solicit bids as 
set forth in § 1753.8(a)(2). Invitations 
shall be sent to at least six prospective 
bidders. 

(e) The borrower shall conduct bid 
opening and award of contract in ac-
cordance with the procedure set forth 
in § 1753.8(a). 

§ 1753.28 Contract amendments. 

(a) The general requirements for con-
tract amendments are set forth in 
§ 1753.11. 

(b) The borrower shall prepare con-
struction contract amendments on 
RUS Contract Form 238, Construction 
or Equipment Contract Amendments. 
See 7 CFR 1755.93 to obtain copies of 
Form 238. 
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§ 1753.29 Force account procedures. 
(a) The borrower must obtain RUS 

approval of the force account method 
of construction of buildings in advance 
in order to obtain RUS financing. 

(b) The borrower shall prepare the 
P&S in accordance with § 1753.26. 

(c) Prior to any construction activity 
or the purchase of materials or equip-
ment, the borrower shall submit the 
FAP in duplicate to RUS, accompanied 
by a resolution indicating approval of 
the board of directors of the borrower 
or a letter signed by an authorized cor-
porate official. The proposal shall in-
clude: 

(1) A Copy of the P&S. 
(2) An itemized list of all items of 

materials required for construction. 
(3) A construction schedule showing 

the estimated construction period for 
each major construction item. 

(4) An estimate of the material and 
labor and other costs for any construc-
tion item not provided for in the ap-
proved loan. 

(d) Force Account construction to be 
financed with loan funds shall not be 
started until RUS approval has been 
received by the borrower. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994] 

§ 1753.30 Closeout procedures. 
(a) This section outlines the proce-

dure to be followed to close out RUS 
Contract Form 257 (Contract to Con-

struct Buildings) and construction or 
rehabilitation performed by the force 
account method. 

(b) RUS Form 257 Contract. (1) When-
ever changes were made in the plans 
and specifications which did not re-
quire immediate submission to RUS of 
an amendment under § 1753.11, a final 
contract amendment showing the 
changes shall be prepared. 

(2) Upon completion of the project, 
the borrower shall obtain certifications 
from the architect or engineer that the 
project and all required documentation 
are satisfactory and complete. The re-
quirements for this certification are 
contained in § 1753.18. 

(3) The engineer’s or architect’s con-
tract closeout certification and the 
final amendment shall be submitted to 
RUS as a basis for the final advance of 
funds for the contract. 

(4) After all required RUS approvals 
are obtained, final payment is made in 
accordance with article III of RUS 
Form 257 once the borrower has re-
ceived the architect’s or engineer’s cer-
tifications regarding satisfactory com-
pletion of the project. 

(c) Upon completion of force account 
construction, the borrower shall: 

(1) Arrange with its architect or engi-
neer and the GFR for final inspection 
of the project. 

(2) Complete, with the assistance of 
its architect or engineer, the docu-
ments listed in the following table that 
are required for the closeout of force 
account construction. 

DOCUMENTS REQUIRED TO CLOSEOUT CONSTRUCTION OF BUILDINGS 

RUS Form 
No. Description 

Use with No. of copies 
prepared by 

Distribution 

Con-
tract 

Force 
ac-

count 
Con-

tractor 

Archi-
tect/en-
gineer 

Bor-
rower 

Con-
tractor 

238 .......... Construction or Equipment Contract Amendment (if not 
previously submitted, send to RUS for approval).

X ............ ............ (3) (to 
RUS) 

(to 
RUS) 

181 .......... Certificate of Completion (contract construction) 1 .......... X ............ ............ 2 1 1 
231 .......... Certificate of Contractor ................................................... X ............ 1 ............ 1 ............
224 .......... Waiver and Release of Lien From Each Supplier ........... X ............ 1 ............ 1 ............
213 .......... Certificate (buy American) ............................................... X ............ 1 ............ 1 ............
None 2 ..... ‘‘As Built’’ Plans and Specifications ................................. X X ............ 1 1 ............
None ....... Guarantees, Warranties, Bonds, Operating or Mainte-

nance Instructions, etc.
X ............ 1 ............ 1 ............

None ....... Architect/Engineer seismic safety certification ................ X X ............ 2 1 1 

1 Cost of materials and services furnished by borrower are not to be included in Total Cost on RUS Form 181. 
2 When only minor changes were made during construction, two copies of a statement to that effect from the Architect will be 

accepted instead of the ‘‘as built’’ Plans and Specifications. 
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(3) Make distribution of the com-
pleted documents as indicated in the 
table in this section. 

(d) Final payment shall not be made 
until RUS has approved the closeout 
documents. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16606, Apr. 6, 
1999] 

§§ 1753.31–1753.35 [Reserved] 

Subpart E—Purchase and Installa-
tion of Central Office Equip-
ment 

SOURCE: 54 FR 39267, Sept. 25, 1989, unless 
otherwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.36 General. 
(a) This subpart implements and ex-

plains the provisions of the Loan Docu-
ments setting forth the requirements 
and the procedures to be followed by 
borrowers in purchasing and installing 
central office equipment financed with 
loan funds. 

(b) Terms used in this subpart are de-
fined in § 1753.2 and RUS Contract 
Forms 525 and 545. 

(c) Borrowers shall use RUS Contract 
Form 525, Central Office Equipment 
Contract (Including Installation), when 
the firm supplying the equipment will 
install it and RUS Contract Form 545, 
Central Office Equipment Contract 
(Not Including Installation) when the 
supplier of the equipment will not be 
installing it. In either case the appro-
priate specifications shall be included 
in the contract. 

(d) Alternates, if any, specified in the 
P&S shall be kept to a minimum. 

(e) The borrower shall take sealed 
competitive bids for all central office 
equipment to be purchased under RUS 
Contract Form 525 or 545 using the pro-
cedure set forth in § 1753.38(a), unless 
RUS approval to negotiate is obtained. 

(f) The borrower may request permis-
sion to negotiate with a single supplier 
for additional central offices to stand-
ardize equipment on a system basis. 
RUS approval to negotiate must be ob-
tained before release of the plans and 
specifications to the supplier. Except 
for remote switching terminals associ-

ated with an existing central office, 
RUS will not approve negotiation with 
a non-domestic manufacturer for the 
purpose of standardization because 
such a purchase does not meet the RE 
Act ‘‘Buy American’’ provisions. 

(g) Materials and equipment must 
meet the standards and general speci-
fications approved by RUS. Materials 
and equipment included in I.P. 300–4, 
‘‘List of Materials Acceptable for Use 
on Telecommunications Systems of 
RUS Borrowers’’, have been accepted 
as meeting these requirements. If the 
equipment is not included in the ‘‘List 
of Materials’’ but has been approved for 
field trial installation, the borrower 
must in each instance obtain field trial 
approval from RUS prior to entering 
into any agreement with a supplier. 

(h) Only new equipment shall be pur-
chased unless otherwise approved by 
RUS. 

(i) All purchases of materials and 
equipment are subject to the ‘‘Buy 
American’’ requirements. 

(j) If the sealed competitive bid pro-
cedure is followed, negotiation after 
bid opening will not be permitted. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 64 
FR 16607, Apr. 6, 1999] 

§ 1753.37 Plans and specifications 
(P&S). 

(a) General. (1) Prior to the prepara-
tion of P&S, the borrower shall review 
with the GFR the current and future 
requirements for central office equip-
ment. 

(2) The P&S shall specify the delivery 
and completion time required for each 
exchange. 

(3) The P&S shall provide for a com-
plement of spare parts to be provided 
to the borrower. The quantity and type 
of spare parts shall be determined in 
accordance with the provisions in RUS 
Form 522 ‘‘General Specification for 
Digital, Stored Program Controlled 
Central Office Equipment.’’ 

(4) P&S for equipment to be provided 
under a Form 545 contract shall require 
the supplier to provide specific instal-
lation information and a detailed bond-
ing and grounding plan to be utilized 
by the engineer. borrower, and others 
responsible for the installation of the 
equipment. 
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(b) Preparation of P&S. (1) The P&S 
shall include RUS Contract Form 525 
or 545, Notice and Instructions to Bid-
ders, specifications for the required 
equipment for each exchange, provision 
for spare parts, and all other pertinent 
data needed by the bidder to complete 
its proposal. 

(2) Guidelines for the preparation of 
the detailed equipment specifications 
are contained in the Telecommuni-
cations Engineering and Construction 
Manual (TE&CM), which is available 
from RUS. 

(c) RUS review of P&S is required for 
construction estimated to cost over 
$500,000 total or estimated to cost more 
than 25% of the total loan, whichever 
is less. 

(1) If RUS review is required, the bor-
rower shall submit one copy of the P&S 
to the GFR for RUS review. 

(2) RUS will review the P&S and no-
tify the borrower in writing of approval 
or disapproval. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 64 
FR 16607, Apr. 6, 1999] 

§ 1753.38 Procurement procedures. 
(a) Sealed competitive bidding. Sealed 

competitive bidding of central office 
equipment shall be in two steps: pres-
entation and evaluation of suppliers’ 
technical proposals, and compliance 
with the sealed competitive bidding 
procedure set forth in § 1753.8(a). The 
procedure is as follows: 

(1) Solicitation of bids. (i) After RUS 
approval of the specifications and 
equipment requirements (required only 
for projects expected to exceed $500,000 
or 25% of the loan, whichever is less), 
the borrower shall send ‘‘Notice and In-
structions to Bidders’’ to suppliers 
with central office equipment included 
in the current Informational Publica-
tion (I.P.) 300–4, ‘‘List of Materials Ac-
ceptable for Use on Telecommuni-
cations Systems of RUS Borrowers.’’ 
I.P. 300–4 is a subscription item avail-
able from the Superintendent of Docu-
ments, U.S. Government Printing Of-
fice, P.O. Box 371954, Pittsburgh, PA 
15250–7954. This ‘‘Notice’’ may also be 
sent to suppliers of non-domestic 
equipment currently accepted by RUS 
as meeting RUS technical standards. 
The ‘‘Notice’’ may also be sent to sup-

pliers of central office equipment ac-
cepted for field trial. 

(ii) The ‘‘Notice’’ must set forth the 
method of evaluating bids and must re-
quire the submission of equipment lists 
and traffic calculations with the bids. 

(iii) RUS Contract Forms 525 or 545 
shall be used, except that the ‘‘Notice’’ 
shall state that prior to the bid open-
ing a technical session will be con-
ducted with each supplier to resolve 
any questions related to the technical 
proposal submitted by the supplier. 
The suppliers’ technical proposals 
should be requested for presentation 30 
days in advance of the bid opening to 
enable sufficient time to make the 
technical evaluation. 

(iv) The borrower shall solicit bids as 
set forth in § 1753.8(a)(2). The ‘‘Notice’’ 
shall be sent to at least three prospec-
tive bidders. A copy of the ‘‘Notice’’ 
and a list of such bidders shall be sent 
to RUS. 

(v) At the request of an invited sup-
plier, the borrower shall provide two 
copies of the P&S. 

(2) Technical Sessions. (i) The bor-
rower shall schedule individual tech-
nical sessions by the suppliers, notify 
each supplier of its scheduled date and 
time, notify the GFR of all scheduled 
dates and times, and request the fol-
lowing be available at the technical 
session: 

(A) Lists of equipment, material and 
software. 

(B) Proposed floor plan. 
(C) Power and heat dissipation cal-

culations. 
(D) List of exceptions to plans and 

specifications. 
(E) Protection and grounding re-

quirements. 
(F) Description of how office admin-

istration, maintenance and traffic col-
lection are handled with step-by-step 
examples and printouts. 

(G) Explanation of processor and/or 
memory expansion required to meet ul-
timate size. This shall include discus-
sions of software, processor memory, 
and hardware additions needed for line 
additions and the introduction of var-
ious future services; the relative costs 
of installing the necessary hardware 
and software initially as compared 
with the anticipated cost if installed at 
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the time when the future services are 
to be offered. 

(H) Description of how special equip-
ment such as loop tests, volunteer fire 
alarm circuit, line load control, etc., 
will function. 

(I) Description of method for trans-
lating initial office administration in-
formation into machine language, and 
proposal as to whether it will be done 
by the borrower or by the supplier. 

(J) A software license agreement (if 
required by the manufacturer) in the 
form indicated in § 1753.38(c). 

(K) Any other items pertinent to the 
technical proposal, such as information 
regarding changes that have been made 
in hardware and software of the equip-
ment that is of like manufacture to 
that presently in operation in the bor-
rower’s system. This shall include re-
quirements for additional spare parts 
or training which have developed as a 
result of significant change in system 
device technology. 

(ii) The borrower shall review in de-
tail all exceptions to the P&S. No ex-
ceptions will be accepted unless all bid-
ders are notified, in writing, of the 
change in the specifications and per-
mitted to incorporate the change in 
their proposal. 

(iii) If the technical proposal is not 
responsive, the borrower shall notify 
the supplier, in writing, that its pro-
posal will not be given further consid-
eration and why. 

(iv) Changes in the P&S resulting 
from the technical sessions shall be 
subject to RUS’s review and approval. 

(v) After evaluation of the technical 
proposals and RUS approval of the 
changes to P&S (required only for 
projects that are expected to exceed 
$500,000 or 25% of the loan, whichever is 
less), sealed bids shall be solicited from 
only those bidders whose technical pro-
posals meet P&S requirements. When 
fewer than three bidders are adjudged 
qualified by the borrower to bid, RUS 
approval must be obtained to proceed. 
Generally, RUS will grant such ap-
proval only if the borrower can dem-
onstrate to the satisfaction of RUS 
that a good faith effort was made to 
obtain at least three competitive bids. 
This would be demonstrated if all sup-
pliers currently listed in I.P. 300–4 were 
invited to submit technical proposals. 

(vi) The borrower shall invite the 
GFR to attend the technical sessions. 

(3) Bidding and award of contract. (i) 
All bids must be completed, dated, and 
signed prior to submission. 

(ii) The bid opening and award of con-
tract shall be conducted in accordance 
with the procedure set forth in 
§ 1753.8(a). 

(iii) The spare parts bid shall always 
be priced separately and added to the 
base bid when determining the low bid-
der. 

(b) Single source negotiated procure-
ment. If RUS has approved the bor-
rower’s request to procure central of-
fice equipment through single source 
negotiation in accordance with require-
ments contained in § 1753.36(f), the bor-
rower shall proceed in accordance with 
this subsection. 

(1) After RUS approval of the P&S 
and equipment requirements (required 
only for contracts expected to exceed 
$500,000 or 25% of the loan, whichever is 
less), the borrower shall send two com-
plete copies of the approved P&S to the 
supplier and request that a proposal be 
submitted. 

(2) The borrower shall schedule a 
time and date for a technical session 
by the supplier and request that the 
items listed in § 1753.38(a)(2)(i) be avail-
able at the technical session. In addi-
tion to these items, the supplier shall 
be requested to provide a description of 
the exact differences in hardware and 
software between the borrower’s exist-
ing equipment and the proposed equip-
ment so that the borrower can deter-
mine spare parts interchangeability, 
need for retraining, and the compat-
ibility of administration of the old and 
new equipment. 

(3) If the contract is expected to ex-
ceed $500,000 or 25% of the loan, which-
ever is less, changes in the P&S result-
ing from the technical session shall be 
subject to RUS review and approval. 

(4) The submitted proposal shall be 
based on the agreed-upon results of the 
technical evaluation and must be com-
plete, dated, and signed. 

(5) The borrower shall obtain an 
award recommendation from its engi-
neer. 

(6) The following shall be sent to 
RUS for review and approval: 
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(i) A copy of the engineer’s rec-
ommendation to the borrower, and 

(ii) Evidence of acceptance of the 
proposal by the borrower, such as 

(A) A certified copy of the board reso-
lution, or 

(B) A letter to RUS signed by an au-
thorized corporate official. 

(7) RUS approval of the proposal will 
be conditioned upon the borrower ob-
taining prices that are consistent with 
current competitive prices. Upon RUS 
approval of the proposal, three copies 
of the contract shall be prepared with 
all specifications and proposal docu-
ments, and performance bonds, to be 
executed by the supplier and borrower. 

(8) The three complete, executed con-
tracts shall be sent to the RUS Area 
Engineering Branch Chief for approval. 

(9) If RUS approves the contract, one 
copy will be returned to the borrower 
and one copy will be sent to the sup-
plier. 

(10) Installation of the central office 
equipment and materials provided 
under RUS Contract Form 545 may be 
made in accordance with subpart I, if 
applicable, or by an approved Force Ac-
count Proposal (FAP). 

(c) Software license agreement (Adden-
dum 2). The Addendum in this para-
graph to RUS Form 525, Central Office 
Equipment Contract (Including Instal-
lation), and RUS Form 545, Central Of-
fice Equipment Contract (Not Includ-
ing Installation), must be used with 
any central office equipment contract 
that requires a software license agree-
ment and for which RUS financial as-
sistance is to be provided. 

Addendum 2—Software License Agreement 

(1) Definitions. For the purpose of this Soft-
ware License Agreement— 

Contract means the RUS Form 525 Central 
Office Equipment Contract (Including Instal-
lation) or RUS Form 545 Central Office 
Equipment Contract (Not Including Installa-
tion), 
datedllllll, between 
llllllllllllllllllllllll

(the Licensee) and llllllllllllll

(the Licensor). 
Days means calendar days. 
Licensed Software means the computer pro-

grams, furnished for the operation of the 
System(s) provided under the Contract, 
whether contained on a tape, disc, semicon-
ductor device, or other memory device or 

system memory consisting of logic instruc-
tions and instruction sequences in machine- 
readable object code, which manipulate data 
in the central processor, control and perform 
input/output operations, perform error diag-
nostic and recovery routines, control call 
processing, and perform peripheral control, 
administrative and maintenance functions; 
as well as Licensor’s standard customer doc-
umentation, excluding source code, used to 
describe, maintain and use the programs pro-
vided under the Contract. 

Licensee and Licensor, respectively, mean 
the parties signing the software license 
agreement as the licensee and licensor. 

Right-to-Use Fee is defined in section (2). 
Specifications means the RUS Form 522, 

General Specification for Digital, Stored 
Program Controlled Central Office Equip-
ment, which is part of the Contract. 

System means the stored program con-
trolled central office and associated remote 
switching terminal or terminals which use 
the Licensed Software covered by this Li-
cense. 

(2) Software License Provisions. The Licensor 
may charge a fee, herein referred to as a 
Right-to-Use Fee, for use of the Licensed 
Software. The Right-to-Use Fee shall be in-
cluded in the Total Base Bid as defined in 
the Contract. In consideration of the Right- 
to-Use Fee, the Licensor hereby grants the 
Licensee the right to use all Licensed Soft-
ware, solely in connection with the System 
provided under this Contract, so that the 
System performs in accordance with the 
Contract and the Specifications. 

(i) The Licensee’s right to use the Licensed 
Software is non-exclusive and limited to use 
or operation in the United States of Amer-
ica, including its Territories, the Federated 
States of Micronesia, the Marshall Islands, 
Palau and the Commonwealth of Puerto 
Rico, with the System for which the Li-
censed Software is provided by the Licensor. 
The Licensee may reuse the equipment and 
its accompanying Licensed Software at an-
other location within the Licensee’s System 
without obtaining additional approvals from 
Licensor, provided, however, that the Li-
censee notify the Licensor, within ten (10) 
days, of the change in location of the equip-
ment and Licensed Software. 

(ii) The Licensee and any successor to the 
Licensee’s title in the System may, without 
further consent of the Licensor, transfer the 
Licensed Software and all of the Licensee’s 
rights and interests under this Software Li-
cense to any transferee who acquires legal 
title to the System, provided that such 
transferee first agrees in writing to the Li-
censor to abide by all of the terms and condi-
tions of this License including, without limi-
tation, the territorial limitation stated in 
section (2)(i) and the restrictions on 
decompiling or reverse assembly stated in 
section (2)(iii). Licensee shall give Licensor 
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written notice thirty (30) days prior to any 
transfer. The Licensor shall not place any 
additional conditions on the transferee’s use 
of the System or the Licensed Software. If 
the provisions of this section (2)(ii) are satis-
fied, thereafter the Licensee shall bear no re-
sponsibility for transferee’s failure to abide 
by the terms and conditions of this License. 

(iii) The Licensee shall take reasonable 
steps to protect the confidentiality of the Li-
censed Software and shall not decompile or 
reverse assemble all or any part of the Li-
censed Software to generate source code. The 
Licensee shall not make the Licensed Soft-
ware available to any person except on a 
need to know basis. The obligations of the 
Licensee hereunder shall not extend to any 
information or data relating to the Licensed 
Software which is now available to the gen-
eral public or becomes available by reason of 
the acts of the Licensor or third parties. 

(iv) The Licensee may reproduce or copy 
the Licensed Software and related materials 
solely for the purpose of archival backup, in- 
house training and operating, maintaining, 
and administering the System provided 
under this Contract. In such reproduction, 
the Licensee shall include, upon all such cop-
ies of the Licensed Software, all proprietary 
notices, including the copyright notice with-
in the Licensed Software program and re-
lated documentation in the form in which it 
is received from the Licensor. 

(v) The Licensee acknowledges that the Li-
censed Software program is the property of 
the Licensor, and shall not do, or cause to be 
done, anything to activate any of the sub-
sisting nonactivated computer instruction 
steps therein unless authorized in writing by 
the Licensor. The Licensor shall have the ex-
clusive right to activate, or authorize the ac-
tivation of, the subsisting nonactivated pro-
gram instruction steps in the Licensed Soft-
ware. In this event Licensee shall pay any 
additional Right-To-Use Fee(s) agreed to by 
Licensee and Licensor. 

(vi) In the event the Licensor develops sig-
nificant improvements to the Licensed Soft-
ware, the Licensor may market the improve-
ments as a separate offering requiring pay-
ment of an additional Right-to-Use Fee. 

(vii) The Licensee shall not modify or oth-
erwise change the Licensed Software other 
than at the direction of the Licensor. This 
provision shall not apply to: 

(A) Changes to the Licensed Software 
which are necessary to preserve or restore 
service. Licensee shall use all reasonable ef-
forts to contact Licensor before making any 
such changes. If the Licensor is unable to 
make the necessary changes promptly to the 
Licensed Software to preserve or restore 
service, then the Licensee may make only 
such changes to the Licensed Software as are 
necessary to preserve or restore service. In 
such event, Licensee shall promptly notify 
Licensor of the changes made by Licensee. 

(B) Changes made by the Licensee to its 
own database; and 

(C) Changes made by the Licensee in con-
nection with the exercise of its rights under 
section (2)(xi). 

(viii) Within thirty (30) days after written 
notice that a program or a release thereof 
has been discontinued and is no longer re-
quired for the operation of the System and 
the Licensor has furnished the Licensee with 
a new program that is fully satisfactory to 
the Licensee, the Licensee agrees to return 
the original and all copies of the discon-
tinued program and specified related docu-
ments. If such return is impossible or im-
practical, the Licensee shall destroy said 
program and documents and provide the Li-
censor with a written notice of such destruc-
tion. 

(ix) The Licensor warrants to the Licensee 
that any Software licensed under this Soft-
ware License shall function for a period of 
five (5) years from the warranty start date 
defined in the Contract in accordance with 
the Specifications and any written or printed 
technical material provided by the Licensor 
to explain the operation of the Licensed 
Software and aid in its use. The Licensor 
shall correct all deficiencies within thirty 
(30) days from the date of receipt by the Li-
censor of written notice of such deficiencies 
from the Licensee. An extension of this thir-
ty (30) day period may be allowed only if 
agreed upon by the Licensee and RUS. It 
shall be the Licensor’s obligation to insert 
and thoroughly test, at no charge to the Li-
censee, any software amendment or alter-
ation provided to satisfy the obligations of 
this section (2)(ix). If a deficiency is detected 
or a correction made within the final ninety 
(90) days of the warranty, the warranty shall 
be extended to a date ninety (90) days after 
the deficiency has been corrected. 

(x) The Licensor shall hold harmless and 
indemnify the Licensee from any and all 
claims, suits, and proceedings for the in-
fringement of any patent, copyright, trade-
mark, or violation of trade secrets covering 
any Licensed Software used with the Sys-
tem, except for items of the Licensee’s de-
sign or selection. If the Licensee’s use of the 
Licensed Software is enjoined, the Licensor 
shall promptly, at its own expense, place the 
Licensee in a position where it is able to use 
the System in accordance with the Specifica-
tions, whether by: 

(A) Modifying the Licensed Software or 
portion thereof so that it no longer infringes 
but remains functionally equivalent, 

(B) Replacing the Licensed Software with 
noninfringing equivalent software, 

(C) Obtaining for the Licensee a license or 
other right to use, or 

(D) Such other actions as may be required. 
This shall be in addition to any other rights 
or claims which the Licensee may have. The 
Licensor shall, at its own expense, (and the 
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Licensee agrees to permit the Licensor to do 
so) defend any suits which may be instituted 
by any party against the Licensee for alleged 
infringement of patents, copyright, trade-
mark, or violation of trade secrets relative 
to the Licensor’s performance hereunder. Ei-
ther party shall notify the other promptly of 
any such claims, and the Licensee shall give 
to the Licensor full authority and oppor-
tunity to settle such claims, and shall rea-
sonably cooperate with the Licensor in ob-
taining information relative to such claims. 

(xi) In the event the Licensor becomes un-
willing or unable to furnish support required 
by the Contract for the Licensed Software, 
the Licensor shall, upon written request of 
the Licensee, provide with the greatest pos-
sible dispatch all Licensed Software back-up 
documentation including proprietary infor-
mation other than agreed excluded docu-
mentation. In this event, (1) the Licensee 
shall be permitted full use of all Licensed 
Software and documentation as long as the 
System is operational and (2) the Licensee 
may modify, or have modified, the Licensed 
Software for feature enhancement or proper 
equipment operation and becomes the owner 
of such modifications for all purposes, in-
cluding patenting, copywriting, sale, or li-
cense thereof. Agreed excluded documenta-
tion is Licensed Software back-up docu-
mentation described in the first sentence of 
this section (2)(xi) which (A) is proprietary 
information of a third party, (B) was specifi-
cally described at the pre-bid technical ses-
sion and individually identified in an attach-
ment to the Bid, and (C) RUS and the Li-
censee agree, before bids are opened, may be 
excluded from the requirements of this sec-
tion (2)(xi). In the event the Licensor fur-
nishes agreed excluded documentation and 
the Licensee exercises its rights under this 
section (2)(xi), the Licensor shall use its best 
efforts to provide such agreed excluded infor-
mation to the Licensee, or obtain continuing 
support agreements from the parties retain-
ing legal rights to the excluded documenta-
tion. Licensor agrees that certain Licensed 
Software cannot be excluded from the re-
quirements of this section (2)(xi) including, 
but not limited to, software, the absence or 
improper operation of which would signifi-
cantly impair the operation of the System, 
would significantly impair the ability of the 
Licensee to generate revenue, or would pose 
a risk to RUS loan security. 

(xii) A breach of this License by the Licen-
sor is a breach of the Contract. Therefore, 
the remedies specified in the Contract shall 
apply. 

(xiii) The Licensee shall have thirty (30) 
days after receipt of written notice from the 
Licensor to correct any breach of this Li-
cense. Damages payable by the Licensee for 
its breach of this License shall not exceed 
the total Contract price. The Licensor shall 
not terminate this License unless: 

(A) The Licensor has given RUS sixty (60) 
days notice before termination; and 

(B) RUS agrees with the Licensor that ter-
mination is the only method available to 
prevent significant harm to the Licensor 
from additional Licensee defaults. 

(xiv) The obligations of Licensee and Li-
censor and any successors in title under this 
Agreement shall survive the termination of 
this Agreement and continue after any ter-
mination of rights granted hereunder. 

(xv) Licensee and Licensor agree that it 
will not, without the prior written permis-
sion of the other party, use in advertising, 
publicity, packaging, labeling, or otherwise, 
any trade name, trademark, trade device, 
service mark, symbol, or any other identi-
fication or any abbreviation, contraction, or 
simulation thereof owned by the other party 
or any of its affiliates or used by the other 
party or any of its affiliates to identify any 
of their products or services, unless other-
wise agreed by the parties. 

(xvi) This Software License Agreement 
shall prevail notwithstanding any con-
flicting terms or legends which may appear 
on or in the Licensed Software. 

(xvii) If any Section or part thereof, in this 
Agreement shall be held to be invalid or un-
enforceable in any jurisdiction in which this 
Agreement is being performed, then the 
meaning of such section or part shall be con-
strued so as to render it enforceable, to the 
extent feasible; and if no feasible interpreta-
tion would save such section or part, it shall 
be severed from this Agreement and the re-
mainder shall remain in full force and effect. 
However, in the event such section or part is 
considered an essential element of this 
Agreement, the parties shall promptly nego-
tiate a replacement therefor. 

(xviii) This Software License and any 
amendments thereto, or revisions thereof, 
are subject to RUS approval. 

LICENSOR 

Company 
Name llllllllllllllllllll

By llllllllllllllllllllll

Title lllllllllllllllllllll

Date lllllllllllllllllllll

Licensee 

Company 
Name llllllllllllllllllll

By llllllllllllllllllllll

Title lllllllllllllllllllll

Date lllllllllllllllllllll

[End of clause] 

(d) Contract amendments. (1) The gen-
eral requirements for contract amend-
ments are set forth in § 1753.11. 
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(2) Equipment contract amendments 
shall be prepared on RUS Contract 
Form 238, Construction or Equipment 
Contract Amendments. 

(e) Additions. When additions to exist-
ing central office equipment are re-
quired: 

(1) A proposal shall be requested from 
the supplier. 

(2) The borrower shall prepare a plan 
containing an outline of the proposed 
use of the equipment, the proposal 
from the supplier and an estimate of 
the installation cost. If the total cost 
exceeds $500,000, RUS approval of the 
award of contract is required. The bor-
rower shall in this case submit its plan 
and the supplier’s proposal to GFR. If 
the cost does not exceed $500,000, the 
borrower’s award of contract is not 
subject to RUS approval. 

(3) If RUS approval was required by 
paragraph (e)(2) of this section, upon 
RUS approval the purchase may be 
made using RUS Contract Form 525, or 
545, or when applicable, the procedures 
contained in subpart I of this part. 

(4) If the purchase is to be made by 
contract, three executed copies of the 
contract with attachments are to be 
submitted to the RUS. 

(5) Installation of the central office 
equipment and materials procured by 
RUS Contract Form 545 may be made 
in accordance with subpart I, if appli-
cable, or by an approved FAP. 

(f) Preinstallation conference. RUS rec-
ommends, but does not require, that 
the borrower hold a preinstallation 
conference, attended by the borrower, 
its engineer, equipment installers, and 
if possible the GFR, prior to the begin-
ning of the installation of the central 
office equipment. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 17679, Apr. 14, 1994; 64 FR 16607, Apr. 6, 
1999] 

§ 1753.39 Closeout documents. 
Closeout of RUS Contract Form 525, 

Central Office Equipment Contract (In-
cluding Installation), and RUS Con-
tract Form 545, Central Office Equip-
ment Contract (Not Including Installa-
tion), shall be conducted as follows: 

(a) Contract amendments. Amend-
ments that must be submitted to RUS 
for approval, as required by § 1753.11, 

shall be submitted promptly. All other 
amendments may be submitted to RUS 
with the engineer’s contract closeout 
certification. 

(b) Taxes. Under the terms of RUS 
Contract Forms 525 and 545, the bid 
prices do not include any amounts 
which are or may be payable by the 
bidder or the borrower on account of 
taxes imposed upon the sale, purchase 
or use of equipment, material and soft-
ware covered by the contracts. If any 
such tax is paid by the bidder, the con-
tract requires that the amount is to be 
stated separately on all invoices and 
paid by the borrower. 

(c) Acceptance tests. The borrower will 
perform acceptance tests as part of the 
partial closeout and final closeout of 
RUS Contract Form 525. Tests that will 
demonstrate compliance with the re-
quirements of 7 CFR 1755.522 are con-
tained in RUS Bulletin 1753E–201. Other 
tests demonstrating compliance will be 
acceptable. RUS Bulletin 1753E–201 is 
available from RUS, Program Support 
and Regulatory Analysis, STOP 1522, 
1400 Independence Ave., SW., Wash-
ington, DC 20250–1522. 

(d) Grounding system audit. A ground-
ing system audit shall be performed 
and found acceptable for equipment 
provided under Form 525 and 545 Con-
tracts, prior to placing a central office 
or remote switching terminal into full 
service operation. The audits are to be 
conducted in accordance with guide-
lines contained in the applicable sec-
tions of RUS Form 522 ‘‘General Speci-
fication for Digital, Stored Program 
Controlled Central Office Equipment.’’ 
The audits shall be performed by the 
contractor and borrower for Form 525 
equipment and by the borrower for 
Form 545 equipment. 

(e) Partial Closeout Procedure. Under 
conditions set forth in RUS Contract 
Form 525, a contractor may, when ap-
proved by the borrower, receive pay-
ment in full for central offices and 
their respective associated remote 
switching terminals upon completion 
of the installation without awaiting 
completion of the project where the 
contractor is to receive such payment, 
the procedure contained in the applica-
ble sections of RUS Contract Form 525 
shall be followed. In addition to com-
plying with the appropriate partial 
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closeout procedure contained in RUS 
Contract Form 525, the borrower shall: 

(1) Obtain from the engineer a certifi-
cation of partial closeout. 

(2) Submit one copy of the summary 
to RUS with an FRS. 

(f) Final contract closeout procedure. 
The documents required for the final 

closeout of the central office equip-
ment contract, RUS Contract Forms 
525 and 545, are listed in the following 
table, which also indicates the number 
of copies and their distribution. The 
procedure to be followed is as follows: 

DOCUMENTS REQUIRED TO CLOSEOUT CENTRAL OFFICE EQUIPMENT CONTRACT 

RUS Form No. Description 

Use with Prepared by Distribution 

RUS Form 
525 

RUS Form 
545 Contractor Engineer Borrower Contractor 

238 ................. Construction or 
Equipment Contract 
Amendment (if not 
previously sub-
mitted, send to 
RUS for approval).

X X .................... (3) (to RUS) (to RUS) 

754 ................. Certificate of Comple-
tion and Certificate 
of Contractor and 
Indemnity Agree-
ment (if submitted, 
Form 744 is not re-
quired).

X .................... 3 3 2 1 

517 ................. Results of Accept-
ance Tests (pre-
pare and distribute 
copies immediately 
upon completion of 
the acceptance 
tests of each cen-
tral office).

X .................... .................... 2 1 1 

752a ............... Certificate of Comple-
tion—Not Including 
Installation.

.................... X .................... 2 1 1 

224 ................. Waiver and Release 
of Lien (from each 
supplier).

X .................... 1 .................... 1 ....................

231 ................. Certificate of Con-
tractor.

X .................... 1 .................... 1 ....................

213 ................. Certificate (Buy 
American).

X X 1 .................... 1 ....................

None .............. Switching Diagram, 
as installed.

X X 2 .................... 2 ....................

None .............. Set of Drawings 
(each set to include 
all the drawings re-
quired under the 
Specification, RUS 
Form 522).

X X 2 .................... 2 ....................

(1) The borrower shall: 
(i) Immediately following completion 

of the last central office equipment in-
stallation, arrange with the contrac-
tor’s installer, connecting company 
(where necessary), and the GFR for 
performance of the acceptance tests of 
offices not previously tested. The date 
for testing should be established so 
that the installer will not be required 
to return to the site for the sole pur-
pose of assisting in these tests. Accept-

ance tests shall be performed within 30 
days of completion of the installation, 
unless otherwise requested in writing 
by the contractor and approved in writ-
ing by the borrower. 

(ii) When the acceptance tests have 
been satisfactorily completed and the 
contractor has corrected all the dis-
crepancies: 
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(A) Prepare and assemble the docu-
ments listed in the table in this sec-
tion, Documents Required to Close Out 
Central Office Equipment Contracts. 

(B) Notify the GFR that the project 
is ready for final RUS inspection. 

(iii) Make the documents listed in 
the table available for GFR review on 
the date of final inspection. 

(iv) Distribute the documents as indi-
cated in the table. The documents list-
ed for RUS shall be retained by the 
borrower for inspection by RUS for at 
least two years from the date of the en-
gineer’s contract closeout certificate. 

(2) The documents required and the 
procedure to be used for equipment 
purchased and/or installations made 
using the method of minor construc-
tion are set forth in subpart I. 

(g) Once RUS approval has been ob-
tained for any required amendments, 
the borrower shall obtain certifications 
from the engineer that the project and 
all required documentation are satis-
factory and complete. The require-
ments for the final contract certifi-
cation are contained in § 1753.18. 

(h) Once these certifications have 
been received, final payment shall be 
made according to the payment terms 
of the contract. Copies of the certifi-
cations shall be submitted with the 
FRS, requesting the remaining funds 
on the contract. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 31126, June 17, 1994; 59 FR 43717, Aug. 25, 
1994; 62 FR 32477, June 16, 1997; 64 FR 16608, 
Apr. 6, 1999] 

§§ 1753.40–1753.45 [Reserved] 

Subpart F—Outside Plant Major 
Construction by Contract 

SOURCE: 54 FR 39267, Sept. 25, 1989, unless 
otherwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.46 General. 

(a) This subpart implements and ex-
plains the provisions of the loan docu-
ments setting forth the requirements 
and procedures to be followed by bor-
rowers when outside plant major con-
struction by contract is financed by 
loan funds. Terms used in this subpart 

are defined in § 1753.2 and RUS Contract 
Form 515. 

(b) The contract method for major 
construction is described in § 1753.5(b). 

(c) The two contract forms which 
may be used for major outside plant 
construction are Form 515 and Form 
773. Limitations on the applicability of 
these forms shall be as follows: 

(1) Form 515 shall be used for major 
outside plant construction projects 
which will be competitively bid. The 
contract contains plans and specifica-
tions and has no dollar limitation. See 
§§ 1753.47, 1753.48 and 1753.49. 

(2) Contract Form 515, which is for 
$250,000 or less, may, at the borrower’s 
option, be negotiated. See § 1753.48(b). 

(3) RUS Form 773 may be used for 
minor outside plant projects which are 
not competitively bid because they 
cannot be designed and staked at the 
time of contract execution. Projects of 
this nature include routine line exten-
sions and placement of subscriber 
drops. See subpart I of this part. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16608, Apr. 6, 
1999] 

§ 1753.47 Plans and specifications 
(P&S). 

(a) General. (1) Prior to the prepara-
tion of P&S for the construction 
project: 

(i) A review shall be made of the out-
side plant requirements, and the Loan 
Design (LD) shall be revised to reflect 
any needed changes (See § 1753.3). 

(ii) Deviations from the approved LD 
(7 CFR part 1737) must be approved by 
RUS (See § 1753.3). 

(2) The standard RUS specifications 
required for construction of outside 
plant facilities are: 

(i) RUS Form 515a (Bulletin 345–150)— 
Specifications and Drawings for Con-
struction of Direct Buried Plant. 

(ii) RUS Form 515c (Bulletin 345– 
151)—Specifications and Drawings for 
Conduit and Manhole Construction. 

(iii) RUS Form 515d (Bulletin 345– 
152)—Specifications and Drawings for 
Underground Cable Installation. 

(iv) RUS Form 515f (Bulletin 345– 
153)—Specifications and Drawings for 
Construction of Pole Lines and Aerial 
Cables. 

VerDate Nov<24>2008 09:44 Feb 04, 2010 Jkt 220022 PO 00000 Frm 00420 Fmt 8010 Sfmt 8010 Y:\SGML\220022.XXX 220022er
ow

e 
on

 D
S

K
5C

LS
3C

1P
R

O
D

 w
ith

 C
F

R



411 

Rural Utilities Service, USDA § 1753.48 

(v) RUS Form 515g (Bulletin 345– 
154)—Specifications and Drawings for 
Service Entrance and Station Pro-
tector Installation. 

(b) Preparation of plans and specifica-
tions. Each set of plans and specifica-
tions shall include: 

(1) RUS Contract Form 515, ‘‘Tele-
phone System Construction Contract 
(Labor and Materials).’’ 

(2) The specifications described in 
paragraph (a)(2) of this section as spec-
ified by the borrower in the RUS Con-
tract Form 515. 

(3) Description of special assembly 
units and guide drawings, if any. 

(4) Key, detail, and cable layout 
maps. 

(5) RUS Contract Form 787, ‘‘Supple-
ment A to Construction Contract, RUS 
Contract Form 515,’’ when the borrower 
proposes to provide any materials to 
the contractor. The borrower shall not 
order materials for a contractor with-
out RUS approval. In such cases the 
borrower must attach Form 787 and a 
‘‘List of Owner’s Materials on Hand’’ 
and/or a ‘‘List of Materials Ordered by 
Owner but Not Delivered’’ to contract 
Form 515 (See § 1753.48(f) of this part). 
Any materials furnished under Supple-
ment A shall be listed in RUS Bulletin 
344–2 unless special RUS approval has 
been received by the borrower to use 
unlisted materials. 

(c) Submission of plans and specifica-
tions to RUS. (1) If the project does not 
exceed $500,000 or 25% of the loan, 
whichever is less, the borrower shall 
furnish GFR one set of P&S. The bor-
rower may then proceed with procure-
ment in accordance with § 1753.48. 

(2) If the project exceeds $500,000 or 
25% of the loan, whichever is less, RUS 
approval of P&S is required. Two sets 
of P&S shall be furnished to GFR. RUS 
will return one set to the borrower 
upon notice of approval. The borrower 
may then proceed with procurement in 
accordance with § 1753.48. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 55 
FR 53488, Dec. 31, 1990; 64 FR 16609, Apr. 6, 
1999] 

§ 1753.48 Procurement procedures. 
(a) Sealed competitive bidding—(1) 

Qualifying bidders. (i) The borrower is 
responsible for selecting qualified con-

tractors to bid on the project. See 
§ 1753.8(a)(3). Questions relating to bid-
ders’ qualifications shall be resolved 
prior to the pre-bid conference. 

(ii) RUS Form 274 or its equivalent, 
supplemented by RUS Form 276, shall 
be used for the submission of bidders’ 
qualifications for all types of construc-
tion and for the required information 
on the bidder and subcontractors. 

(2) Invitations to bid— The borrower 
shall solicit bids as set forth in 
§ 1753.8(a)(2). Invitations shall be sent 
to at least 6 prospective bidders. 

(3) Pre-bid conference. (i) Representa-
tives of the borrower and its engineer 
shall be present at the pre-bid con-
ference at the time and place des-
ignated in the Notice to Bidders. The 
borrower shall invite the GFR to at-
tend the pre-bid conference. 

(ii) The purpose of the pre-bid con-
ference is to acquaint the bidders with 
the scope and special considerations of 
the project and to clarify any concerns 
the bidders may have. 

(iii) No proposals shall be considered 
from bidders that do not attend the 
pre-bid conference unless the bidder 
has been notified by the engineer that 
such bidder’s attendance has been 
waived. Attendance can be waived if, in 
the judgment of the engineer, the bid-
der would gain no additional under-
standing of the construction project by 
attending the pre-bid conference. 

(iv) The borrower shall obtain from 
the engineer the minutes of the pre-bid 
conference and shall distribute them to 
all potential bidders. 

(v) When fewer than three bidders 
have been qualified to submit bids, 
RUS written approval must be ob-
tained to proceed with requesting bids. 

(4) Bid openings. (i) Bid openings and 
award of the contract shall be con-
ducted in accordance with §§ 1753.5(b)(1) 
and 1753.8(a). 

(ii) If § 1753.8 requires RUS approval 
of award of the bid, the borrower shall 
submit to RUS two copies of the as-
sembly unit sections of the apparent 
lowest responsive bid accepted by the 
borrower. 

(b) Negotiated procurement. (1) Com-
petitive bids are not required for out-
side plant construction that is esti-
mated to cost $250,000, or less, inclusive 
of labor and materials. 
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(2) The procedures to be followed are 
contained in § 1753.8(b) and paragraphs 
(3) and (4) of this section. 

(3) Negotiation conference. (i) The bor-
rower shall schedule a conference to be 
attended by representatives of the en-
gineer, the borrower and the con-
tractor selected for negotiations. The 
borrower shall invite the GFR to at-
tend this conference. 

(ii) The purpose of the negotiation 
conference is to acquaint the con-
tractor with the scope and special con-
siderations of the project and to an-
swer any questions. 

(iii) The borrower shall obtain from 
the engineer notes covering the nego-
tiation conference and shall distribute 
them to all attendees. 

(4) Two copies of the assembly unit 
sections of the negotiated contractor’s 
proposal shall be sent to the GFR for 
approval. 

(c) Contract amendments. The bor-
rower shall prepare contract amend-
ments in accordance with § 1753.11 on 
RUS Contract Form 526, Construction 
Contract Amendment. 

(d) Subcontracts. The RUS require-
ments for subcontracts and the proce-
dures to be followed are set forth in 
§ 1753.9. 

(e) Preconstruction conference. The 
borrower shall conduct a conference, 
attended by the borrower, contractor, 
subcontractors, resident engineer, and 
the GFR, prior to the beginning of 
cable placement, to resolve any ques-
tions pertaining to the construction. 
Results of the conference shall be pro-
vided to each conference participant 
(See § 1753.10). 

(f) Owner-furnished materials. When 
the borrower furnishes materials under 
RUS Contract Form 787, Supplement A 
to Construction Contract, these steps 
shall be followed: 

(1) Materials on hand to be furnished 
by the borrower shall be released to the 
contractor at the start of construction. 
Materials on order but not received 
shall be provided to the contractor as 
they become available. The borrower 
shall obtain from the contractor a 
written receipt for all such materials 
delivered. 

(2) Materials on hand, until released 
to the contractor, shall be covered by 
fire and either wind-storm or extended 

coverage insurance, exclusive of mate-
rials stored in the open and not within 
100 feet of any building. Poles, wher-
ever stored, shall be covered by fire in-
surance. All insured values must be at 
least 80 percent of the cash value of the 
property insured. 

(3) Subject to adjustment at the time 
of final settlement, the borrower shall 
obtain from the contractor monthly in-
voices that show credit to the bor-
rower, at the prices quoted in Form 
787, Supplement A, for all materials 
furnished by the borrower and installed 
by the contractor during the preceding 
month. 

(4) Any materials furnished by the 
borrower remaining as surplus at the 
completion of construction shall be re-
turned to the borrower. For such mate-
rials, the borrower shall furnish a writ-
ten receipt to the contractor and credit 
the contractor at the prices quoted in 
Supplement A. 

(g) Changes or corrections in construc-
tion. (1) When changes or corrections in 
construction are necessary, and the 
cost of such changes or corrections is 
properly chargeable to the borrower, 
the borrower shall have its engineer 
prepare and sign four copies of a Con-
struction Change Order, RUS Form 216, 
obtain borrower’s approval and forward 
the four copies to the contractor. Re-
ceipt of the executed Construction 
Change Order by the contractor will 
constitute authorization to proceed 
with the changes or corrections. 

(2) When the changes or corrections 
have been made, the borrower shall 
have the contractor complete the form, 
itemizing the costs in accordance with 
the terms of the contract, and return 
three copies to the borrower’s engineer. 
A copy of each change order shall be 
attached to each copy of the construc-
tion inventory required to close out 
the contract. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 64 
FR 16609, Apr. 6, 1999] 

§ 1753.49 Closeout documents. 

(a) General. The borrower shall be re-
sponsible for preparing the closeout 
documents with, if necessary, the as-
sistance of the GFR. 
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(b) Documents required. The following 
table lists the documents required to 
closeout the RUS contract Form 515. 

DOCUMENTS REQUIRED TO CLOSEOUT CONSTRUCTION CONTRACT 
[RUS Form 515] 

RUS Form No. Description 
No. of copies prepared by Distribution 

Contractor Engineer Borrower Contractor 

724 ................. Final Inventory—Certificate of Completion ............... .................... 2 1 1 
724a ............... Final Inventory—Assembly Units .............................. .................... 2 1 1 
None .............. Contractor’s Bond Extension (send to RUS when 

required).
(3) .................... (to RUS) (to RUS) 

281 ................. Tabulation of Materials Furnished by Borrower ....... 2 .................... 1 1 
213 ................. Certificate—‘‘Buy American’’ .................................... 1 .................... 1 ....................
None .............. Listing of Construction Change Orders .................... .................... 1 1 ....................
224 ................. Waiver and Release of Lien (from each supplier) ... 1 .................... 1 ....................
231 ................. Certificate of Contractor ............................................ 1 .................... 1 ....................
527 ................. Final Statement of Construction ............................... .................... 2 1 1 
None .............. Reports on Results of Acceptance Tests ................. .................... 1 1 1 
None .............. Set of Final Staking Sheets ...................................... .................... 1 1 ....................
None .............. Tabulation of Staking Sheets ................................... .................... 1 1 ....................
None .............. Correction Summary (legible copy) .......................... .................... 1 1 ....................
None .............. Treated Forest Products Inspection Reports or Cer-

tificates of Compliance (prepared by inspection 
company or supplier).

.................... .................... 1 ....................

None .............. Final Key Map (when applicable) ............................. .................... 1 1 ....................
None .............. Final Central Office Area and Town Maps ............... .................... 1 1 ....................

(c) Closeout procedure. (1) After con-
struction has been completed in ac-
cordance with the plans and specifica-
tions, and acceptance tests have been 
made, the borrower shall arrange the 
time for a final inspection to be made 
by the borrower’s engineer, the con-
tractor, the GFR and a representative 
of the borrower. 

(2) Final inventory documents. (i) The 
borrower shall obtain certifications 
from the engineer that the project and 
all required documentation are satis-

factory and complete. Requirements 
for these contract closeout certifi-
cations are contained in § 1753.18. 

(ii) The borrower shall prepare and 
distribute the final inventory docu-
ments in accordance with the tables 
contained in this section. The docu-
ments listed for RUS shall be retained 
by the borrower for inspection by RUS 
for at least two years from the date of 
the engineer’s contract closeout cer-
tification. 

STEP-BY-STEP PROCEDURE FOR CLOSEOUT OF CONSTRUCTION CONTRACT 
[RUS Form 515] 

Sequence 

By Procedure Step 
No. When 

1 Upon Completion of Construction ....... Borrower’s Engi-
neer.

Prepares the following: a set of Detail Maps and a set 
(when applicable) of Key Maps which show in red the 
work done under the 515 contract; a Tabulation of 
Staking Sheet; and a tentative Final Inventory, RUS 
Forms 724 and 724a. 

2 After acceptance tests made ............... Borrower’s Engi-
neer.

Forwards letter to the borrower with copies to the GFR 
stating that the project is ready for final inspection. 
Schedules inspection date. 

3 Upon receipt of letter from Borrower’s 
Engineer.

GFR ...................... Advises borrower whether attending the final inspection 
will be possible. 
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STEP-BY-STEP PROCEDURE FOR CLOSEOUT OF CONSTRUCTION CONTRACT—Continued 
[RUS Form 515] 

Sequence 

By Procedure Step 
No. When 

4 By inspection date ............................... Borrower’s Engi-
neer.

Obtains and makes available the following documents: a 
set of ‘‘as constructed’’ detail maps and (when applica-
ble) ‘‘as built’’ key maps; a list of construction change 
orders; the final staking sheets; the tabulation staking 
sheets; the treated forest products inspection reports or 
certificates of compliance; the tentative final inventory, 
RUS Forms 724 and 724a; the tentative tabulation, 
RUS Form 231 (if borrower furnished part of material); 
and, a report of results of acceptance tests. 

5 During inspection ................................. Borrower’s Engi-
neer.

Issues instructions to contractor covering corrections to 
be made in construction as a result of inspection. 

6 During inspection ................................. Contractor ............. Corrects construction on basis of instructions from the 
borrower’s engineer. The corrections should proceed 
closely behind the inspection in order that the bor-
rower’s engineer can check the corrections before leav-
ing the system. 

7 During inspection ................................. Borrower’s Engi-
neer.

Inspects and approves corrected construction. Marks in-
spected areas on the key map, if available, otherwise 
on the detail maps. 

8 Upon completion of inspection ............ Borrower’s Engi-
neer.

Prepares or obtains all the closeout documents listed in 
Table 3. 

9 After signing final inventory ................. Borrower ............... Prepares and submits to RUS the engineer’s certifications 
of completion and a Financial Requirement Statement, 
RUS Form 481, requesting amount necessary to make 
final payment due under contract. 

10 On receipt of final advance ................. Borrower ............... Promptly forwards check for final payment to contractor. 
11 During subsequent loan fund audit re-

view following final payment.
RUS Field Ac-

countant.
Examines borrower’s construction records for compliance 

with the construction contract and Subpart F, and ex-
amines RUS Form 281 (Tabulation of Materials Fur-
nished by Borrower) if any, for appropriate costs. 

(iii) When the total inventory price 
exceeds the maximum contract by 
more than 20 percent, an extension to 
the contractor’s bond is required. 

(iv) The borrower shall submit the 
engineer’s contract closeout certifi-
cation with FRS for the final advance 
of funds. 

(3) Final payment shall be made ac-
cording to the payment provisions of 
article III of RUS Form 515, except 
that certificates and other documents 
required to be submitted to or ap-
proved by the Administrator shall be 
submitted to and approved by the 
Owner. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 43717, Aug. 25, 1994; 64 FR 16609, Apr. 6, 
1999] 

§§ 1753.50–1753.55 [Reserved] 

Subpart G—Outside Plant Major 
Construction by Force Account 

SOURCE: 55 FR 3572, Feb. 2, 1990, unless oth-
erwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.56 General. 

(a) This subpart implements and ex-
plains the provisions of the loan docu-
ments setting forth the requirements 
and the procedures to be followed by 
borrowers for outside plant major con-
struction by the force account method 
with RUS loan funds. Terms used in 
this subpart are defined in § 1753.2 and 
RUS Contract Form 515. 

(b) A borrower shall not use the force 
account method for construction fi-
nanced with loan funds unless prior 
RUS approval has been obtained. 

(c) Generally, RUS will not approve 
the force account method for major 
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outside plant construction for the ini-
tial loan to a borrower. 

(d) The Force Account Proposals 
(FAPs) are subject to review and ap-
proval by RUS. 

(e) The FAP is approved by RUS on 
the basis of estimated labor and mate-
rial costs. The FAP is closed based on 
the borrower’s actual cost of per-
forming the construction. RUS will 
provide loan funds only up to the 
amount determined by the completed 
assembly units priced at the unit 
prices in the approved FAP. 

(Approved by the Office of Management and 
Budget under control number 0572–0062) 

§ 1753.57 Procedures. 
(a) The request. (1) The borrower shall 

submit to RUS a certified copy of the 
board resolution or a letter signed by 
an authorized corporate official re-
questing approval to use the force ac-
count method of construction. The re-
quest shall state the advantages of the 
force account method of construction 
and provide the following information: 

(i) The scope of the construction to 
be undertaken, stating briefly the fa-
cilities and equipment to be installed 
and other pertinent data. 

(ii) The name and qualifications of 
the construction supervisor who will be 
directly in charge of construction, the 
names and qualifications of the con-
struction foremen, and the availability 
of qualified construction personnel. 
The construction supervisor must have 
at least 5 years outside plant construc-
tion experience with at least 2 years at 
the supervisory level on RUS financed 
projects. Construction foremen must 
have at least 3 years of outside plant 
construction experience. 

(iii) The availability of equipment for 
construction, exclusive of equipment 
needed for normal operation and main-
tenance. 

(2) [Reserved] 
(b) Force Account Proposal (FAP). 

Upon receiving RUS approval to use 
the force account method, the bor-
rower, prior to any construction activ-
ity or the purchase of materials or 
equipment, shall submit to RUS two 
copies of its FAP. The FAP shall con-
sist of: 

(1) The RUS Contract Form 515 and 
appropriate supporting attachments 

that normally would be provided as 
plans and specifications for contract 
construction. See § 1753.47. 

(2) The cost estimate, using Form 515 
as a convenient means of showing the 
following: 

(i) The quantity and cost estimates 
of the various assembly units required. 
‘‘Labor and other’’ cost will not in-
clude the cost of engineering, legal, 
and other professional services, inter-
est during construction, preliminary 
survey and investigation charges, and 
right-of-way easement procurement 
costs. 

(ii) A list identifying materials or 
construction for which loan funds will 
not be requested. 

(3) The estimated completion time. 
(c) Storage of materials. All materials 

ordered for the construction shall be 
stored separate from normal mainte-
nance materials. 

(d) Construction—(1) Preconstruction 
conference. The borrower shall arrange 
a conference, attended by the manager, 
construction supervisor, construction 
foremen, resident engineer and the 
GFR prior to the beginning of con-
struction to clarify any questions per-
taining to the construction. Notes of 
the conference shall be provided to 
each conference participant. 

(2) Construction schedule and progress 
reports. The borrower shall obtain from 
the engineer a construction schedule 
and submit one copy to the GFR. The 
schedule shall include the starting date 
and a statement indicating that mate-
rials are either delivered or deliveries 
are assured to permit construction to 
proceed in accordance with the con-
struction schedule. The borrower shall 
obtain from the engineer progress re-
ports and submit one copy of each to 
the GFR. RUS Form 521 may be used 
for the construction schedule and the 
progress report. 

(3) Borrower’s management responsibil-
ities. (i) Obtain all right-of-way ease-
ments, permits, etc., prior to construc-
tion. 

(ii) Maintain records on all expendi-
tures for materials, labor, transpor-
tation, and other costs of construction, 
in order that all costs may be fully ac-
counted for upon completion of con-
struction. 
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(iii) Ensure that all the required in-
spections and tests are made. 

(4) Engineer’s responsibilities. (i) In-
spect and inventory construction as 
completed. 

(ii) Require timely corrections and 
cleanup. 

(iii) Perform acceptance tests as con-
struction is completed. 

(iv) Provide ‘‘as built’’ staking sheets 
of completed construction when the 
final inspections are made. 

(v) Maintain accurate and current in-
ventories of completed construction. 

(5) Construction supervisor’s respon-
sibilities. (i) Correct construction errors 
as construction progresses. 

(ii) Maintain an accurate inventory 
of completed construction. 

(iii) Perform cleanup as construction 
is completed. 

(iv) Perform all the inspections and 
acceptance tests a contractor would be 
required to make under the construc-
tion contract. 

(v) Promptly perform cleanup re-
quired after final inspection. 

§ 1753.58 Closeout documents. 
(a) General. (1) This section outlines 

the procedure to be followed in the 
preparation of closeout documents for 
the FAP. 

(2) The period between the comple-
tion of construction and submission of 
the closeout documents to RUS should 
not exceed 60 days. 

(b) Documents. The documents re-
quired to close the FAP are listed in 
the following table. The following is a 
brief description of the closeout docu-
ments: 

DOCUMENTS REQUIRED TO CLOSE OUT FORCE ACCOUNT OUTSIDE PLANT CONSTRUCTION 

RUS Form No. Description 

817, 817a, 817b ............. Final Inventory Force Account Construction and Certificate of Engineer. Submit one copy to RUS, if 
required 1 

213 .................................. Certificate—‘‘Buy American’’ (as applicable from each supplier). 
None ............................... Detail Maps. 
None ............................... Key map, if applicable. 
None ............................... Staking Sheets. 
None ............................... Tabulation of staking sheets. 
None ............................... Treated Forest Products Inspection Reports or Certificates of Compliance (prepared by inspection 

company or supplier). 

1 RUS Forms 817, 817a, and 817b are to be submitted to GFR only if required in paragraph (c)(5) of this section. Otherwise, 
the final inventory documents are to be assembed and retained by the borrower for at least two years. 

(c) Closeout procedures. (1) The bor-
rower shall notify the GFR when the 
project is ready for final inspection. 

(2) The GFR shall be invited to make 
the final inspection accompanied by 
the engineer and the borrower. 

(3) The borrower shall correct all de-
ficiencies found during the final inspec-
tion. 

(4) The borrower may request the as-
sistance of an RUS field accountant to 
review the borrower’s record of con-
struction expenditures and assist the 
borrower with any accounting prob-
lems in connection with construction 
expenditures. 

(5) After inspection, the final inven-
tory documents shall be assembled as 
indicated in the table in this section. 
RUS Forms 817, 817a, and 817b are to be 
submitted to GFR only if the amount 
of the closeout exceeds the original 

force account proposal by 20% or more. 
Otherwise, the final inventory docu-
ments are to be assembed and retained 
by the borrower for at least two years. 

(6) Upon approval of the closeout doc-
uments, RUS will notify the borrower 
of approval and of any adjustments to 
be made in funds advanced in connec-
tion with the construction. 

(d) The above are not intended to be 
a complete description of the require-
ments of the documents relating to 
RUS’s closeout procedure. Refer to the 
documents for additional require-
ments. 

[55 FR 3572, Feb. 2, 1990. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 64 FR 
16610, Apr. 6, 1999] 
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§§ 1753.59–1753.65 [Reserved] 

Subpart H—Purchase and 
Installation of Special Equipment 

SOURCE: 54 FR 39267, Sept. 25, 1989, unless 
otherwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.66 General. 

(a) This subpart implements and ex-
plains the provisions of the Loan Docu-
ments setting forth the requirements 
and the procedures to be followed by 
borrowers in purchasing and installing 
special equipment financed with loan 
funds. 

(b) Terms used in this subpart are de-
fined in § 1753.2 and RUS Contract 
Forms 397 and 398. 

(c) Special equipment purchased with 
loan funds must be included in the List 
of Materials Acceptable for Use on 
Telephone Systems of RUS Borrowers 
(See Bulletin 344–2) and meet RUS’s 
standards and specifications (See 7 
CFR part 1755) unless otherwise ap-
proved by RUS. 

(d) Borrowers must obtain RUS re-
view and approval of the LD for their 
telephone systems. Applications of spe-
cial equipment not included in an ap-
proved LD must conform to the mod-
ernization plan as required by 7 CFR 
part 1751, subpart B, and must be sub-
mitted to RUS for review and approval. 

(e) RUS Form 397 and applicable 
specifications shall be used for the pur-
chase of special equipment for major 
construction on a furnish and install 
basis. 

(f) RUS Form 398 and applicable spec-
ifications shall be used for the pur-
chase of equipment for major construc-
tion on a furnish only basis. The proce-
dures provided in subpart I, if applica-
ble, or a FAP approved by RUS may be 
used for the installation of special 
equipment purchased with a Form 398 
contract. 

(g) For special equipment purchases 
for minor construction, the borrower 
may at its option use the Methods of 
Minor Construction procedures con-
tained in subpart I or the purchase pro-
cedures contained in this subpart H. 

(h) Some types of special equipment 
contain software. See subpart E for 
RUS software licensing requirements. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 58 
FR 66259, Dec. 20, 1993; 59 FR 17464, Apr. 13, 
1994] 

§ 1753.67 Contracts and specifications. 

(a) Special Equipment Contract, RUS 
Form 397 shall be used to purchase 
equipment on a furnish and install 
basis. 

(b) Special Equipment Contract, RUS 
Form 398 shall be used to purchase 
equipment on a furnish only basis. 

(c) The equipment specifications 
must accompany the selected contract 
form. 

(1) Each specification consists of per-
formance specifications, installation 
requirements (if applicable) and appli-
cation engineering requirements. 

(2) RUS specifications for the Special 
Equipment Contract are listed in 7 
CFR part 1755. 

§ 1753.68 Purchasing special equip-
ment. 

(a) General. (1) Equipment purchases 
are categorized as initial equipment 
purchase, equipment additions to exist-
ing systems and new system additions. 

(i) An initial equipment purchase is a 
first time purchase by a borrower of a 
complete system of special equipment. 

(ii) Equipment additions to existing 
systems are additions of components to 
complete operating systems to increase 
system capacity that require compo-
nents made by the manufacturer of the 
existing system. 

(iii) New system additions are pur-
chases of complete systems of special 
equipment when the purpose can be ac-
complished either with equipment of 
the same type and manufacture as 
other complete operating systems in 
the borrower’s system, or with com-
plete systems of special equipment 
from other manufacturers. 

(iv) Where equipment is obtained 
under a Form 398 Contract, the bor-
rower shall require the supplier to pro-
vide a detailed proposed bonding and 
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grounding plan and detailed installa-
tion information. The installation in-
formation is to enable acceptance test-
ing by the borrower upon completion of 
the installation. 

(2) For initial equipment purchases 
that qualify as major construction, the 
borrower shall obtain proposals from at 
least three suppliers of equipment of 
different manufacturers. 

(3) For equipment additions to in-
crease the capacity of existing sys-
tems, the borrower may negotiate for 
equipment of a specific type and manu-
facture. RUS approval to negotiate in 
this instance is not required if these 
additions were specifically described in 
the LD approved by RUS 

(4) For new system additions, the 
borrower may request RUS approval to 
negotiate for additional equipment for 
the purpose of standardization on a 
system basis, provided RUS approved 
the procurement method used for the 
initial equipment purchase. RUS ap-
proval to negotiate must be obtained 
before release of the P&S to the seller. 

(5) RUS will not approve negotiation 
with a seller of non-domestic equip-
ment for the purpose of standardiza-
tion, because such a purchase does not 
meet the ‘‘Buy American’’ provision. 

(6) RUS recommends, but does not re-
quire, that borrowers include installa-
tion by the seller for initial installa-
tions of special equipment that qualify 
as major construction. 

(7) Special equipment may be in-
stalled by the borrower if it has quali-
fied personnel and test equipment 
available to install the equipment and 
make the required acceptance tests, 
and written approval is given by RUS. 

(8) Installations, whether by the bor-
rower or the seller, must meet the in-
stallation requirements of Form 397 
specifications. A copy of the accept-
ance tests results must be attached to 
the closeout documents or work order 
summary. 

(9) Detailed considerations and guide-
lines for the preparation of the speci-
fications for the various applications of 
special equipment can be found in RUS 
Telecommunications Engineering and 
Construction Manuals. 

(10) The borrower must obtain au-
thorization from the Federal Commu-
nications Commission (FCC) to con-

struct and operate radio transmitting 
equipment. Evidence of FCC authoriza-
tion is required for RUS contract ap-
proval. Where required, the borrower 
must obtain approval of state regu-
latory bodies regarding tariffs and re-
lated matters. 

(b) Procurement procedures—(1) Gen-
eral. The following are the procurement 
procedure steps required for the pur-
chase of special equipment by bor-
rowers. 

(2) Initial equipment purchase. (i) The 
borrower prepares P&S and, for 
projects estimated to exceed $500,000 or 
25% of the loan, whichever is less, 
sends two copies to GFR for approval. 

(ii) For projects estimated to exceed 
$500,000 or 25% of the loan, whichever is 
less, RUS will either approve P&S in 
writing or notify the borrower of the 
reasons for withholding approval. 

(iii) For projects estimated to cost 
less than $500,000 or 25% of the loan, 
whichever is less, the borrower may 
proceed with procurement upon com-
pletion of the P&S. 

(iv) If the borrower has employed full 
competitive bidding in the selection, a 
contract may be executed with the suc-
cessful bidder and the borrower may 
proceed to paragraph (b)(2)(vi) of this 
section. 

(v) If the borrower did not follow a 
fully competitive bidding process as de-
scribed in § 1753.8, the selection, along 
with a summary of all proposals and an 
engineer’s recommendation, shall be 
sent to RUS. RUS shall approve the 
proposal selection in writing or notify 
the borrower of any reason for with-
holding approval. 

(vi) The borrower sends three exe-
cuted contracts including specifica-
tions to RUS for approval. 

(vii) After RUS approval of the con-
tract, one copy will be returned to the 
borrower and one copy will be sent to 
the seller. 

(3) Equipment additions to existing sys-
tems. Purchase procedures for equip-
ment additions to existing systems are 
the same as for initial system purchase 
except that the borrower may nego-
tiate for equipment of a specific type 
and manufacture instead of obtaining 
proposals from three or more sellers. 

(4) New system additions. (i) The bor-
rower prepares the P&S and, if the 
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project is estimated to exceed $500,000 
or 25% of the loan, whichever is less, 
sends two copies to the GFR for ap-
proval. The borrower may request RUS 
approval to negotiate for the purpose 
of standardization on a system basis 
prior to preparing the P&S. 

(ii) RUS notifies the borrower in 
writing as to whether the borrower 
may negotiate for specific equipment. 
If P&S were required to be submitted 
to RUS under paragraph (b)(4)(i) of this 
section, RUS notifies the borrower in 
writing of P&S approval (or notifies 
the borrower of the reasons for with-
holding approval). 

(iii) The remainder of the purchase 
procedure for new system additions is 
the same as for initial equipment pur-
chase. 

(c) Contract amendments. (1) The gen-
eral requirements for contract amend-
ments are set forth in § 1753.11. 

(2) The borrower shall prepare any re-
quired amendments to the special 
equipment contract, arrange for the 
execution by all parties, and submit 
these amendments to RUS in accord-
ance with § 1753.11(d). RUS Form 238, 
Construction or Equipment Contract 
Amendment, shall be used for this pur-
pose. 

(d) Closeout procedures—(1) Acceptance 
tests for Form 397. (i) Immediately upon 

completion of the installation and 
alignment of the equipment, the bor-
rower shall arrange with the contrac-
tor’s installer and the GFR for accept-
ance tests. 

(ii) The borrower shall obtain from 
the contractor, in writing, the results 
of all inspections and tests made by the 
contractor as required in the specifica-
tions. The borrower will analyze the 
test results and determine whether the 
performance of the equipment meets 
the contract specifications. 

(2) Acceptance tests for Form 398. (i) 
Upon completion of the installation 
and alignment of the equipment (under 
this contract the installation align-
ment will be by other than the seller) 
the borrower shall perform all the in-
spections and tests outlined in the 
specifications. 

(3) Closeout documents. When the ac-
ceptance tests have been completed 
and all deficiencies have been cor-
rected, the borrower: 

(i) Assembles and distributes the doc-
uments listed in the following table 
that are required for the closeout of 
the special equipment contract. The 
documents listed for RUS shall be re-
tained by the borrower for inspection 
by RUS for at least two years from the 
date of the engineer’s contract closeout 
certification. 

DOCUMENTS REQUIRED TO CLOSE OUT SPECIAL EQUIPMENT CONTRACTS 
[RUS Forms 397 and 398] 

RUS Form No. Description 
No. of copies prepared by 

Engineer 
Distribution 

Form 397 Form 398 Contractor Borrower Contractor 

238 Construction or 
Equipment Con-
tract Amendment 
(if not previously 
submitted, send 
to RUS for ap-
proval).

.................... (3) .................... (3) (to RUS) (to RUS) 

396 Certificate of Com-
pletion—Special 
Equipment Con-
tract (Including In-
stallation).

.................... 2 .................... .................... 1 1 

396a Certificate of Com-
pletion—Special 
Equipment Con-
tract (Not Includ-
ing Installation).

.................... .................... .................... 2 1 1 

744 Certificate of Con-
tractor and In-
demnity Agree-
ment.

1 .................... .................... .................... 1 ....................

213 Certificate (Buy 
American).

1 .................... 1 .................... 1 ....................
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DOCUMENTS REQUIRED TO CLOSE OUT SPECIAL EQUIPMENT CONTRACTS—Continued 
[RUS Forms 397 and 398] 

RUS Form No. Description 
No. of copies prepared by 

Engineer 
Distribution 

Form 397 Form 398 Contractor Borrower Contractor 

None Report in writing, in-
cluding all meas-
urements and 
other information 
required under 
Part II of the ap-
plicable specifica-
tions.

1 .................... .................... 1 1 ....................

None Set of maintenance 
recommendations 
for all equipment 
furnished under 
the contract.

1 .................... 1 .................... 1 ....................

(ii) Obtains certifications from the 
engineer that the project and all re-
quired documentation are satisfactory 
and complete. Requirements for this 
contract closeout certification are con-
tained in § 1753.18. 

(iii) Submits copies of the engineer’s 
certifications to RUS with the FRS re-
questing the remaining funds on the 
contract. 

(iv) Makes final payment in accord-
ance with the payment terms of the 
contract. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 59 
FR 43718, Aug. 25, 1994; 64 FR 16611, Apr. 6, 
1999] 

§§ 1753.69–1753.75 [Reserved] 

Subpart I—Minor Construction 

SOURCE: 55 FR 3573, Feb. 2, 1990, unless oth-
erwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.76 General. 

(a) This subpart implements and ex-
plains the provisions of the Loan Docu-
ments containing the requirements and 
procedures to be followed by borrowers 
for minor construction of tele-
communications facilities using RUS 
loan funds. Terms used in this subpart 
are defined in § 1753.2. 

(b) [Reserved] 

(Approved by the Office of Management and 
Budget under control number 0572–0062) 

[55 FR 3573, Feb. 2, 1990. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 64 FR 
16611, Apr. 6, 1999] 

§ 1753.77 Methods of minor construc-
tion. 

Minor construction may be per-
formed by contract using RUS Con-
tract Form 773, ‘‘Miscellaneous Con-
struction Work and Maintenance Serv-
ices’’, by RUS Contract Form 515, or by 
work order construction. The rules for 
using Form 515 for minor construction 
are contained in subpart F of this part. 

[64 FR 16612, Apr. 6, 1999] 

§ 1753.78 Construction by contract. 
(a) RUS Form 773 shall be used for 

minor construction by contract. Com-
pensation may be based upon unit 
prices, hourly rates, or another basis 
agreed to in advance by the borrower 
and the contractor. A single work 
project may require more than one 
contractor. 

(b) The borrower shall prepare the 
contract form and attach any dia-
grams, sketches and tabulations nec-
essary to specify clearly the work to be 
performed and who shall provide which 
materials. Neither the selection of the 
contractor nor the contract requires 
RUS approval. 

(c) Borrowers are urged to obtain 
quotations from several contractors be-
fore entering into a contract to be as-
sured of obtaining the lowest cost. The 
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borrower must ensure that the con-
tractor selected meets all Federal and 
State licensing and bonding require-
ments, and that the contractor main-
tains the insurance coverage required 
by the contract for the duration of the 
work. (See 7 part CFR 1788) 

(d) Upon completion and final inspec-
tion of the construction the borrower 
shall obtain from the Contractor a 
final invoice and an executed copy of 
RUS Form 743, Certificate of Con-
tractor and Indemnity Agreement. 

(e) RUS Contract Form 773 may also 
be used to contract for the mainte-
nance and repair of telephone equip-
ment and facilities. Generally, RUS 
will not finance maintenance and re-
pair contracts. 

[55 FR 3573, Feb. 2, 1990. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 59 FR 
43718, Aug. 25, 1994] 

§ 1753.79 Construction by force ac-
count. 

The borrower shall require that: 
(a) Minor construction by the force 

account method be supervised by a 
competent foreman. The work shall be 
performed in accordance with all regu-
latory and safety codes. 

(b) Daily time and material reports, 
referenced by the work project number, 
shall be kept to record labor and mate-
rials used as construction is performed. 

(c) The construction foreman shall 
maintain a tabulation of all construc-
tion units installed. 

§ 1753.80 Minor construction proce-
dure. 

(a) If the borrower performs minor 
construction financed with loan funds, 
the borrower’s regular work order pro-
cedure shall be used to administer con-
struction activities that may be per-
formed entirely by a contractor under 
Form 773 contract, by work order, or 
jointly by work order and one or more 
contractors under Form 773 contracts. 

(b) RUS financing under Form 773 
contracts dated in the same calendar 
year is limited to the following 
amounts for the following discrete cat-
egories of minor construction. The date 
of the Form 773 contract is the date the 
Form 773 contract is executed. 

(1) For outside plant construction, 
the limit is $500,000 or ten per cent 

(10%) of the borrower’s previous cal-
endar year’s outside plant total con-
struction, whichever is greater. 

(2) For central office equipment, the 
limit is $500,000. 

(3) For special equipment and build-
ings, the limit is $250,000 in each cat-
egory. 

(c) A single minor construction 
project may be a discrete element of a 
somewhat larger overall project, such 
as the provision and installation of a 
standby power generator or heating/air 
conditioning equipment in connection 
with a building modification or expan-
sion project or the splicing on a major 
cable placement project. It cannot be a 
portion, by dividing into smaller seg-
ments, of a discrete major construction 
project, such as the placement of a con-
tinuous cable facility. 

(d) RUS approval must be obtained in 
advance for minor construction unless 
all of the following conditions are met: 

(1) RUS has approved the engineering 
design. 

(2) All standard RUS procedures are 
followed, including use of new mate-
rials listed in the List of Materials for 
Use on Telephone Systems of RUS Bor-
rowers (Bul. 344–2) and the application 
of RUS construction practices. (See 
§ 1753.6) 

(3) The Standard Form 773 contract is 
used without modification. 

(e) The borrower shall determine the 
scope of each proposed construction 
project and decide how it will be con-
structed. A work project number shall 
be assigned to which all charges for 
that project are referenced. 

(f) The borrower shall maintain ac-
counting and plant records sufficient 
to document the cost and location of 
all construction and to support loan 
fund advances and disbursements. 

(g) Normally the borrower will fi-
nance minor construction with general 
funds and obtain reimbursement with 
loan funds when construction is com-
pleted and executed Form 771 has been 
submitted to RUS. If a borrower satis-
fies RUS of its inability to finance the 
construction temporarily with general 
funds, RUS may establish, on a case by 
case basis, a work order fund for spe-
cific construction projects. The work 
order fund will be closed upon receipt 
of an FRS and the executed Forms 771 
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for the specific projects for which the 
work order fund was established. 

(h) RUS will advance funds to finance 
minor construction work projects only 
if all necessary documents, including 
an FRS and supporting data covering 
the project, are received within one 
year of the date construction of the 
project is completed. 

[55 FR 3573, Feb. 2, 1990. Redesignated at 55 
FR 39397, Sept. 27, 1990, as amended at 59 FR 
43718, Aug. 25, 1994; 64 FR 16612, Apr. 6, 1999] 

§ 1753.81 Inspection and certification. 
(a) Upon completion and prior to 

closeout, minor construction must be 
inspected and certified to be in compli-
ance with RUS construction standards, 
to be reasonable in cost, and to meet 
applicable codes. The certification is 
made by an experienced telephone en-
gineer who is either licensed in the 
state where the inspection will be per-
formed, or is a borrower’s staff engi-
neer, who meets the requirements of 
the ‘‘employee in charge’’ of force ac-
count engineering as described in sub-
part B of this part. The GFR will peri-
odically audit the inspection of minor 
construction to ensure integrity of the 
procedure. RUS borrowers with less 
than 2000 subscribers may use the 
above procedure or have construction 
inspection performed by the GFR. 

(b) Engineering services for minor 
construction may be contracted using 
RUS Form 245, Engineering Service 
Contract—Special Services. Costs for 
these services may be included in the 
costs for construction on the Form 771. 
(See subpart B of this part. 

(c) Upon completion of construction, 
the borrower shall obtain the engi-
neer’s certification on RUS Form 771. 
An official of the borrower, designated 
by the board of directors, shall also 
execute the borrower’s certification on 
Form 771. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39397, Sept. 27, 1990, as amended at 55 
FR 53488, Dec. 31, 1990] 

§ 1753.82 Minor construction closeout. 
(a) For minor construction inspected 

by the borrower’s engineer, an original 
and two copies of Form 771 shall be 
sent to the GFR. The GFR will initial 
and return the original and one copy. 

(b) When funds are requested for 
minor construction, the original Form 
771 signed or initialed by the GFR, 
shall be submitted with the FRS. 
Forms 771 should be submitted only 
with the FRS which they support. RUS 
does not encumber funds pursuant to 
Forms 771 unless an advance is made to 
the borrower. (See 7 CFR part 1744 sub-
part C). 

§§ 1753.83–1753.90 [Reserved] 

Subpart J—Construction 
Certification Program 

SOURCE: 55 FR 3574, Feb. 2, 1990, unless oth-
erwise noted. Redesignated at 55 FR 39397, 
Sept. 27, 1990. 

§ 1753.91 General. 

(a) This subpart implements and ex-
plains the provisions of the loan docu-
ments setting forth the requirements 
and procedures to be followed by bor-
rowers accepting nomination for the 
construction certification program. 
Terms used in this subpart are defined 
in § 1753.2. 

(b) [Reserved] 

(Approved by the Office of Management and 
Budget under control number 0572–0062) 

§ 1753.92 Policies and requirements. 

(a) It is RUS policy that, as bor-
rowers gain in experience and matu-
rity, the advice and assistance ren-
dered by RUS shall progressively di-
minish. Prior to approval of a loan, 
RUS may nominate certain borrowers 
to fulfill the responsibilities for admin-
istration and construction of projects 
financed with RUS loans. Borrowers 
who accept this nomination will be 
known as ‘‘certification borrowers,’’ 
and the program in which they partici-
pate will be known as the ‘‘certifi-
cation program.’’ 

(b) Generally, initial loan borrowers 
are not eligible for the certification 
program. 

(c) Generally, the factors which RUS 
will consider in selecting borrowers for 
the certification program will include: 

(1) The experience of the staff of the 
borrower. 
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(2) The RUS assessment of the bor-
rower’s ability to handle the certifi-
cation program requirements consid-
ering the size and complexity of the 
proposed construction in the LD. 

(3) The history of the borrower in fol-
lowing RUS’s policies and procedures. 

(4) Other factors deemed relevant by 
RUS. 

(d) Except as specifically stated in 
this subpart, certification borrowers 
must comply with all requirements ap-
plicable to other borrowers. 

(e) RUS reserves the right at any 
time to require submission of construc-
tion documents or to remove the bor-
rower from the certification program. 

§ 1753.93 Responsibilities. 
(a) Responsibilities transferred to cer-

tification borrowers. (1) Approval of en-
gineering and architectural service 
contracts. 

(2) Approval of P&S. 
(3) Approval of price quotations and 

bids, except where the low price bid is 
not accepted. 

(4) Approval of award of construction 
contracts and amendments. 

(5) Approval of FAP’s if RUS has ap-
proved the force account method of 
construction for the construction 
project. 

(6) Inspection and certification of 
construction. 

(7) Approval of closeout documents. 
(8) Other responsibilities as may be 

specifically granted in writing by RUS. 
(b) Responsibilities retained by RUS. (1) 

Approval to deviate from RUS require-
ments, except as provided in (a) above. 

(2) Approval of use of loan funds for 
projects other than those included in 
the loan construction budget. See 7 
CFR part 1744 subpart C. 

(3) Approval of use of loan funds in 
excess of amounts included in the loan 
budget. 

(4) Approval of force account meth-
ods of engineering and construction. 

(5) Approval to make significant de-
viations from the work plan approved 
by RUS. 

(6) Approval of interim construction. 
(7) Approval to use materials not list-

ed in the List of Materials Acceptable 
for Use on Telephone Systems of RUS 
Borrowers. 

(8) Approval of field trials. 

(9) Approval to modify or alter stand-
ard forms and contracts. 

(10) Approval to open bids when fewer 
than the required number have been re-
ceived. 

(11) Approval of outside plant lay-
outs. 

(12) ‘‘Buy American’’ determinations. 
(13) Other responsibilities not specifi-

cally transferred by this subpart or in 
writing by RUS. 

§ 1753.94 Procedures. 
(a) Certification borrowers shall ap-

point three certification officials. 
These appointments shall be subject to 
RUS approval. 

(1) The ‘‘Certifying Officer’’ shall be 
an officer or employee of the borrower 
who is authorized to execute binding 
agreements. This officer shall sign all 
contracts, amendments, closeout docu-
ments and the certification on RUS 
Form 158, Certification of Contract or 
Force Account Proposal Approval, and 
RUS Form 159, Summary of Completed 
Construction. 

(2) The ‘‘Construction Certifier’’ shall 
be an experienced telephone engineer 
who is either licensed in the state 
where the inspection will be performed, 
or is a borrower’s staff engineer who 
meets the requirements of the ‘‘em-
ployee in charge’’ of force account en-
gineering as described in subpart B of 
this part. RUS may determine that it 
will accept the certification only for 
matters within the staff engineer’s 
area of specialization. In such cases the 
position of ‘‘Construction Certifier’’ 
shall be filled by more than one engi-
neer. This official is responsible for 
certifying that the construction com-
plies with all technical and code re-
quirements. 

(3) The ‘‘Certification Coordinator’’ 
shall administer the certification pro-
gram and serve as the official point of 
contact for RUS. The certifying officer 
or construction certifier may also 
serve as the certification coordinator. 

(b) Certification borrowers, shall sub-
mit and obtain RUS approval of a work 
plan before construction and related 
engineering begin. 

(1) The work plan shall provide a de-
scription of the proposed construction 
and methods of purchasing in such de-
tail as to enable RUS to monitor the 
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construction program to ensure to its 
satisfaction that loan purposes are ac-
complished in an organized construc-
tion program. 

(2) The work plan shall include the 
following: 

(i) The names and qualifications of 
the proposed certification officials de-
fined in § 1753.94(a). 

(ii) A listing of the proposed work 
projects to accomplish the loan pur-
poses showing the estimated cost, 
method of performing the construction, 
and the proposed commencement and 
completion dates for each work 
project. The proposed work projects 
shall be summarized on RUS Form 157, 
Construction Work Plan and Cost Dis-
tribution, or a form providing essen-
tially the same information. 

(iii) The proposed source of funds for 
meeting cost overruns if the total esti-
mated cost of work projects exceeds 
the loan budget. 

(iv) A statement signed by the bor-
rower’s certification officials and the 
GFR that the work plan is accurate 
and complete. 

(c) Under the certification program, 
the borrower shall follow all standard 
RUS postloan engineering and con-
struction procedures except that the 
approvals shown in § 1753.93(a) will be 
made by certification officials rather 
than RUS. The approvals noted in 
§ 1753.93(a)(1), (4) and (5) will be re-
ported immediately to RUS using RUS 
Form 158. Approval of closeouts, 
§ 1753.93(a) (6) and (7), will be reported 
immediately on RUS Form 159. 

(d) As the construction program pro-
gresses, the certification borrower 
shall request, by letter, RUS approval 
of any significant changes in work plan 
schedules and budgets and in certifi-
cation officials. 

§ 1753.95 Advance of loan funds. 

Advance of loan funds needed to meet 
the certification borrower’s current fi-
nancial obligations are to be requested 
on RUS Form 481 for construction and 
engineering items supported by appro-
priate RUS Forms 158 and 159. For 
items other than construction or engi-
neering, other supporting data shall be 
submitted. (See 7 CFR part 1744 sub-
part C.) 

§ 1753.96 Certification addendum. 
The certification borrower shall mod-

ify standard RUS forms of contract for 
use under the certification program by 
inserting an executed copy of the fol-
lowing certification addendum in each 
copy of the contract. 

CERTIFICATION ADDENDUM 

Permission has been obtained by the 
Owner to proceed with this contract under 7 
CFR part 1753 subpart J, pursuant to which 
the references in the RUS construction docu-
ment requiring approvals and other actions 
of the RUS Administrator will not apply un-
less RUS gives specific notice in writing to 
the affected parties that designated ap-
proval(s) or action(s) will be required. Cer-
tifications by the Contractor of amounts due 
and certifications of completions of work 
under the contract are to be construed to be 
rendered for the purpose of inducing the 
Rural Utilities Service or Rural Telephone 
Bank to advance funds to the Owner to 
make, or reimburse the Owner for, payments 
under this contract. 
Date 
llllllllllllllllllllllll

Owner 
By llllllllllllllllllllll

Certifying Officer 
Date lllllllllllllllllllll

llllllllllllllllllllllll

Contractor 
By llllllllllllllllllllll

llllllllllllllllllllllll

Title 

§§ 1753.97–1753.99 [Reserved] 

PART 1755—TELECOMMUNI-
CATIONS POLICIES ON SPECI-
FICATIONS, ACCEPTABLE MATE-
RIALS, AND STANDARD CON-
TRACT FORMS 

Sec. 
1755.1–1755.2 [Reserved] 
1755.3 Field trials. 
1755.4–1755.25 [Reserved] 
1755.26 RUS standard contract forms. 
1755.27 Borrower contractual obligations. 
1755.28 Notice and publication of listed con-

tract forms. 
1755.29 Promulgation of new or revised con-

tract forms. 
1755.30 List of telecommunications standard 

contract forms. 
1755.31–1755.96 [Reserved] 
1755.97 Incorporation by reference of tele-

communications standards and specifica-
tions. 

1755.98 List of telecommunications speci-
fications included in other 7 CFR parts. 
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